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ABSTRACT
Tikkurila dam is in the River Keravanjoki in the centre of Vantaa and it has
lost its original function of providing water power for linseed oil production.
The dam is an important part of the historical factory surroundings of
Vernissa, but it is in poor condition and in need of refurbishing. The dam is
an obstruction for migratory fish species that try to climb upstream to
spawn and the waterfront is heavily focused by recreational pressure. All
these factors combined have set the dam removal decision-making
process in motion. The project has been carried out by Ramboll Finland
Oy for the city of Vantaa since 2014 and the plan implementation and dam
removal is expected to take place in 2019.
This thesis introduces the project process and the case area of Tikkurila
dam. It also aspires to evaluate the physical, biological and cultural
changes in the case area resulting from the dam removal and river
restoration and to form a monitoring programme to survey the main
outcomes. One objective is to review how the benefits and losses in
ecological quality compare with those in cultural quality. A literature review
has been conducted on free-flowing rivers, the effects of dams on river
integrity and ecosystem, dam removal and river restoration processes and
possible dam removal outcomes. The evaluation of changes has been
performed by using the ecosystem services approach as a framework. The
study indicates that the ecological benefits obtained by performing the
dam removal and river restoration are greater than the losses in some
cultural services (i.e. culture-historical surroundings). The dam removal will
affect many services in the area, but most importantly will restore the
integrity of the natural river ecosystem. The effects should be monitored
through key indicators of the most essential services. The study was
cohesive with the literature review and it suggests that dam removal
projects should be carried out as a multi-disciplinary and co-operative
process.
Key words: Dam removal, river restoration, monitoring program, urban
ecology, ecosystem services, free-flowing waters
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TIIVISTELMÄ
Tikkurilan pato sijaitsee Keravanjoessa, Vantaan Tikkurilassa. Se on
menettänyt alkuperäisen tarkoituksensa tuottaa vesivoimaa vernissaöljyn
tuotantoon, mutta on edelleen tärkeä osa Vernissan teollisuushistoriaa.
Pato vuotaa ja on laajan kunnostuksen tarpeessa. Pato ja huonosti toimiva
kalaporras muodostavat kulkuesteen vaeltaville meritaimenille, jotka
yrittävät päästä ylävirtaan kutemaan ja jokirantaan kohdistuu suuria
virkistyksellisiä paineita. Nämä tekijät yhdessä vaikuttivat päätökseen
aloittaa selvitys padon poiston mahdollisuuksista. Projektin on tehnyt
Ramboll Finland Oy Vantaan kaupungille. Esiselvitys käynnistettiin vuonna
2014 ja suunnitelman toteutus ja padon poisto tulee todennäköisesti
tapahtumaan kesällä 2019.
Tämä opinnäytetyö kuvailee projektin eri vaiheet ja Tikkurilan padon
alueen ominaisuudet. Opinnäytetyössä pyritään arvioimaan padon poiston
ja jokikunnostuksen aiheuttamat fyysiset ja kulttuuriset muutokset alueella
ja muodostamaan seurantaohjelma, joka keskittyy tärkeimmiksi
havaittuihin muutoksiin. Yksi tavoite on myös arvioida muutoksesta
aiheutuvien ekologisten ja kulttuuristen ominaisuuksien hyötyjä ja haittoja
keskenään. Kirjallisuustutkimus on tehty vapaista virtavesistä, patojen
vaikutuksista jokien eheyteen ja ekosysteemiin, patojen poiston ja
jokikunnostuksen prosesseista ja mahdollisista patojen poiston
lopputuloksista. Muutosten arviointiin on käytetty ekosysteemipalvelu-
näkökulmaa, koska se mahdollistaa kulttuuristen ja ekologisten
vaikutusten vertailun rinnakkain. Tutkimuksen mukaan padon poiston ja
jokikunnostuksen ekologiset hyödyt ovat suuremmat, kuin padon poiston
kulttuuriset haitat. Padon poistolla on vaikutuksia moniin
ekosysteemipalveluihin alueella, mutta tärkeimpänä on joen eheyden ja
luonnollisen ekosysteemin palautuminen. Vaikutuksien seurantaa tulisi
tehdä pääasiassa avainindikaattorien kautta, jotka muodostuvat projektin
tavoitteista. Tutkimuksen tulokset ovat yhteneväiset kirjallisuustutkimuksen
kanssa ja sen mukaan padon poisto-projektit tulisi toteuttaa monialaisina
ja yhteistyöpainotteisina prosesseina.
Asiasanat: padon poisto, jokikunnostus, seurantaohjelma,
kaupunkiekologia, ekosysteemipalvelut, vapaat virtavedet
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1 INTRODUCTION
This thesis records the process of a project that started as a pre-survey for
the rehabilitation of the Tikkurila dam and developed into the realization
plan of the rapid Tikkurilankoski. The project has been carried out by
Ramboll Finland Oy for the City of Vantaa, starting in 2014 and continuing
at least until the year 2019, when the dam removal presumably takes
place. The author of this thesis has been involved in the project from the
start as a project coordinator and landscape designer.
Figure 1. The main parameters of a liveable city (Liveable cities 2015, 19).
Urbanization is one of the megatrends of our time. Now, half of the world
population lives in cities and this causes many urban challenges, such as
social issues, pollution and scarcity of water. People move into cities
seeking a better life and this drives the demand for liveability. The
definition of liveability is unique in every city, but the approach of liveable
city development is holistic, multi-dimensional and sustainable. It involves
cultural, social and physical capital and values, and allows people and
society to develop prosperously. (Liveable cities 2015, 2-19.)
Case Tikkurila is a good example of liveable city development because it
has a holistic approach and it strives for a more resilient urban
environment not only for people, but also fish and other organisms of
nature. The demand for the project arose from the fact that the dam
needed refurbishment and there was great technical and political ambition
for studying the possibilities of removing the dam.
From the very start of the process it was apparent that there were three
principal factors affecting on the dam removal question: fish, cultural
history and recreation, and that there was a contradiction between
removing the dam for improved fish passage and preserving the dam as
part of the cultural historical integrity. The process has engaged an
extensive network of experts, stakeholders, decision-makers and
residents, ensuring that the ambitions and opinions have been heard and
the result is accepted by a majority.
In the pre-survey phase, multiple alternatives were examined to map out
the viable solutions, their effects and crude costs. The alternative, which
suggested total or partial removal of the dam and a long river restoration
area, was chosen by the technical board on 18 August 2015 to continue
with in general planning. A landscape architecture competition was
arranged starting in August and ending in November 2015. The winning
design was called “Keidas” and it was designed by Loci Maisema-
arkkitehdit Oy.
The general planning phase included conducting numerous surveys,
compiling the application for a water permit, modelling the channel
hydraulics and designing the dam removal, fish ladder reuse, the channel
structure and the river banks on the upstream side of the current dam. The
technical board of Vantaa accepted the general plan and dam removal on
the 8th of November 2016. At present, the detailed planning phase is
underway and likely to finish in early 2018. The water permit is expected to
be granted in the spring 2018 and dam removal and river restoration to
take place in the summer 2019.
The main objectives of this thesis have been to record the process and
goals of the Tikkurila dam project, evaluate changes in the physical,
biological and cultural environment when the plan is implemented by using
the ecosystem services approach as a framework and to form a monitoring
programme for getting valuable information on the ecosystem
rehabilitation after the dam removal. This thesis includes a short literature
review on the effects that segmenting rivers have on social, culture and
physical capital, how dam removal processes could be conducted to
achieve a result where all stakeholders have been heard and how dam
removals are expected to change the river ecosystem.
Dam removal is a topical issue in Finland. Even though dam removals and
restorations for fish have been performed for decades, the case of
Tikkurila dam represents a new generation of projects where cultural
environment is modified to support urban sustainability and resilience.
Fervent discussions are undertaken on numerous dams in the largest
cities in Finland, such as the dam of the rapid Vanhankaupunginkoski and
the dam of the rapid Tammerkoski.
2 BRIEF REVIEW ON DAMMING AND UNDAMMING RIVERS
Rivers are lifelines that constitute an immense part of all ecological
processes on earth. They provide an immeasurable amount of services to
all life on earth. The view on rivers has through the ages been
anthropocentric, leading to regard them as a commodity. From an early
stage in human history, societies have been established near rivers, since
they have provided food, water and security. The extent of exploitation has
left our rivers polluted, segmented and degraded. Even though the
consensus has been shifting towards restoring the state of our rivers and
water systems, the growing population and increased urbanization has led
to a demand for more food, electricity, irrigation and other services
provided by rivers. There has been a lot of debate globally on preserving
our few free-flowing rivers and removing dams to restore the integrity of
rivers. Dam removals have been carried out extensively globally and it is
becoming more and more common, as the benefits are revealed.
2.1 Free-flowing rivers and the threats dams impose on them
A free-flowing river is a river that flows undisturbed from the source to its
mouth, into the sea, a lake or another river. The ecosystems of a river and
its landscape are formed of five main components that each contribute to
the integrity of a free-flowing river. The components are physical habitat,
flow regime, energy and food base, biological interactions and water
quality. (WWF 2006, 2.)
Free-flowing rivers have been recognized through the ages as one of the
most vital ecosystems to sustain human life. Therefore, undisturbed rivers
are increasingly rare and most have been extensively modified with weirs,
dams and drainage channels. These measures have mostly been carried
out to harness the provisioning services i.e. the products obtained from
river ecosystems, such as water, food and energy. However, in recent
years, recognition of equally important, regulating and cultural services
has been growing. (WWF 2006, 2-4.)
Figure 2. The interactions of a free-flowing river (WWF 2006, 2).
Dams impair many of the ecological functions provided by different flow
levels (see figure 3). It has been estimated that freshwater biodiversity is
degrading more rapidly than any other ecosystem. (WWF 2006, 10-11.)
The modification of rivers will lead to several declining regulating services.
It can increase evaporation loss, age runoff resulting in poor water quality
(water will be 2-4 times older when it reaches the mouth), interrupt the flow
of carbon, change nutrient balance and alter oxygen and thermal
conditions. Rivers carry a lot of sediment to estuaries. By damming a river,
the sediment will be deposited in the dam pool, leading to multiple
problems when the sediment gets free, releasing also the nutrients and
pollutants collected in the sediment. (WWF 2006, 6.)
The size of the dam must be considered when analysing the effects it has
on the river. Whereas large dams create large reservoirs, have sediment
deposits and store inflows, small run-of-river dams have very few effects
on the flow of water downstream, preserving the flow levels and
seasonality on the river reach. (The Heinz Center 2002, 24-25.) However,
the removal of small dams might have extensive effects on river ecology
by enabling fish passage and restoring ecosystems on long river reaches
(The Heinz Center 2002, 50).
Damming and fragmenting rivers will most probably have a negative effect
on fish production on both sides of the dam. The most radical impact will
be targeted at migratory fish species. (WWF 2006, 5). Free-flowing rivers
help ecosystems adapt to climate change by allowing warm-water fish to
expand in the north and the south (WWF 2006, 7).
Figure 3. Ecological functions provided by different flow levels (WWF
2006, 10).
“Dams and other infrastructure fragment 60 per cent of the
large river systems in the world (MEA, 2005).” (WWF
2006, 11.)
Dams affect freshwater ecosystems by:
- Dividing the river and cutting off connections
- Disconnecting rivers from their floodplains and wetlands
- Reducing water speed in river
- Obstructing migratory fish movement
- Flooding habitats of low water levels, such as rapids and riverbanks
- Preventing natural sediment movement to deltas etc.
- Affecting natural nutrient cycle
- Reducing flood pulses, therefore influencing the downstream
riparian and wetland ecosystems
- Often reducing water quality and the waste processing capacity
- Altering temperature
- Releasing water at artificial times and volumes
- Impairing oxygen levels
- Changing chemical composition
- Hosting non-native and invasive species
(WWF 2006, 12.)
The upkeep of a dam is usually expensive, and their useful life expectancy
is quite short. Dam safety is often an issue because a dam failure can lead
to unexpected floods and even to the loss of lives. Recreation near dams
(fishing, canoeing) might also result in accidents. (The Heinz Center 2002,
41-45.)
Dams also contribute to global warming. It is estimated that the reservoirs
they establish produce as much global greenhouse gas emissions (mainly
methane) as global aviation. (International Rivers 2017.)
Damming rivers was most popular in the 20th century. The decline in the
number of large free-flowing rivers started in the beginning of the 1900s
and by the 1980s fewer than 50 % of the largest rivers were undammed.
For the last three decades building of new dams has been moderate, but
there is a rising need to harvest water for energy and supply along with
mitigating climate change effects on urban structures, posing a threat to
the surviving free-flowing river ecosystems. (WWF 2006, 15.)
Dams in the US have been built mostly to harness water and produce
power and electricity. Other reasons have been to create reservoirs for
recreational purposes, have water storage for fire extinguishing and
farming, improve flood control, ensure sufficient water supply for urban,
domestic and industrial use, trap water for irrigation, build waste disposal
ponds and ensure navigation on the inland rivers with adequate water
depth. (The Heinz Center 2002, 32-40.)
In recent decades, the impacts dams impose on ecology and hydrology
have become more widely recognized. Fish and fauna passages have
been constructed for many years, especially in northern Europe. The
problem with the technical solutions is that they only work for a few
species and will not benefit the other aspects of a free-flowing river. A new
trend, especially in northern Europe and the US is to conduct a full
restoration and removal of the barrier. In energy production, the interest
has been shifting towards wind and solar energy instead of hydropower.
However, the use of hydropower is still increasing globally, and the main
focus is in China and Asia (see figure 4). (Adamsen, 2015.)
Figure 4. Worldwide hydropower capacities (Adamsen, 2015).
2.2 Dam removal and decision making
Dam removal is a complex process and the decision should be made with
careful consideration of the benefits, detriments and effects it will cause.
The removal process is site-specific and in most cases, there are
competing values and perceptions to consider. A dam removal project will
be acceptable to managers, decision makers and the public, when it
considers administrative, political, social and environmental issues and
takes economic values into account. (The Heinz Center 2002, 79, 96). A
general method for making decisions about dam removal proposed by The
Heinz Center is represented in figure 5.
To perform step 1, a diversified stakeholder group needs to be assembled.
In the first step, the group is to evaluate the original purpose and need for
the dam in present situation. Another question to address is the additional
concerns that have arisen since the dam has been built (e.g. safety
issues), which might challenge the outright need for the dam. (The Heinz
Center 2002, 80-83).
After the issue of leaving the dam in place or removing it has been settled
on in step 1, a transparent review should be carried out to identify
stakeholder controversies and concerns. The project group needs to
involve experts from many different fields and institutions, and the review
should include views from different owners in the area (dam owner, land
owners etc.), local government and federal regulatory agencies, non-
governmental organizations and groups and the individual citizens. An
extensive involvement of stakeholders will be the best way to compromise
and reach a credible decision about dam removal, and it might even create
new innovations and reveal concerns to be addressed in an early stage. In
most cases, the project group needs to address at least the issues that are
presented in figure 5. (The Heinz Center 2002, 84).
Figure 5. Dam removal decision process. (The Heinz Center 2002, 80.)
Step 3 consists of data collection and assessment. The Heinz Center
suggests it to be performed with the help of a list of indicators that will be
quantified and measured, and the outcomes predicted. Other similar
rivers, both with and without a dam can be perceived as points of
reference. (Dam removal, 88-89)
Once enough data has been collected, the assessments conducted,
stakeholders and the public heard, and legal issues tackled, decision
making takes place. The process will most likely focus on scaling the
concerns of safety, economics, ecological drivers and benefits, societal
views, legal issues, public interest and support and interests from local to
international level. (The Heinz Center 2002, 89-94.)
Step 5 is the actual dam removal, which should be designed carefully
taking all aspects (engineering, environmental, social, economic) into
consideration. After removal, it is essential that sufficient monitoring takes
place (step 6). Monitoring will give information on how the objectives of
removal project are met. It will also give data on how the ecosystem
adapts and recovers, which can be used as reference in other dam
removal projects. (The Heinz Center 2002, 94-95.)
2.3 River restoration
Restoration or rehabilitation of rivers is a common goal of a dam removal
project. Restoration can either be a passive or an active process, or both.
(The Heinz Center 2002, 140-145.)
Passive restoration uses the natural river processes
following their own timetable. Active restoration involves
direct actions and management to assist in the restoration
effort. (The Heinz Center 2002, 145.)
The rate of a passive restoration might be slower than that of an active
one, and it may not reach all goals that have been set for the project, as
the active restoration success is dependent on the expertise of the
restoration group and luck. Often the best approach is to use both, active
and passive methods. (The Heinz Center 2002, 148-149.)
There are numerous factors that affect restoration success rates.
Physical habitat. The size of the dam, reservoir, and its location in the
watershed effect on the revival capacity of the river reach.
Restoration of terrestrial and riparian vegetation. The integrity of the
riparian corridor and effectiveness of riparian and watershed vegetation
support the physical and biological components of the aquatic ecosystem.
Size of disturbed area and upstream sources of drift. Great distances
to colonizing macroinvertebrates and fish decrease the possibilities of a
successful restoration.
Continued disturbances. Disturbances (i.e. land use changes upstream
causing flow control) slow and limit the restoration rate.
Frequency of previous disturbances. Aquatic community that has
experienced disturbances may have the ability to revive more effectively
than a community that has seen few to no disturbances.
Presence and proximity of refugiums. The smaller the distance to
recolonization organisms is, the better are the possibilities for a successful
restoration.
Flushing capacity and persistence of disturbance. If the sediments
behind the dam are not flushed from the system quickly, the system takes
more time to recover.
Watershed characteristics and land use. If the watershed includes i.e.
agriculture, logging or mining activities, it is prone to experience sediment
and flow disturbances.
Timing of disturbance and life cycles of the biota. The life stage and
the species distribution of the colonizing population might affect the
sequence and succession of the restoration.
Nutrient input and recycling. Low nutrient input and turnover in the
system indicate low resilience, which might lead to poor restoration
success.
Location of disturbance in stream course and stream order. If the dam
removal occurs lower in the river system, there is a larger pool of
recolonization organisms available.
Water quality. Water quality has high effects on restoration success rate.
Upstream watershed. High integrity upstream can indicate better
possibilities of successful restoration.
Temperature. Thermal regimes define a large part of the aquatic
assemblage after the disturbance.
Sediment. Increased turbidity and sediment levels after dam removal can
affect heavily on downstream ecosystem and delay the recovery.
Heavy metal mobilization. Mining waste and heavy metals can be
trapped in sediments and impact on water quality after dam removal.
Dissolved gas. Water released during a dam removal might increase the
levels of total dissolved gases downstream.
Organic matter transport. Sunken trees, aquatic plants etc. can be
mobilized and build up organic matter and carbon supply downstream.
(The Heinz Center 2002, 149-156.)
Measures for biological diversity, abundance, and ecosystem processes
are considered key indicators when assessing restoration success on the
field. (Palmer et al. 2014, 256.)
Palmer et al. (2014) have listed three dominant perspectives on river
restoration methods.
Restoration as channel design
The science and practice of channel design has been used in a majority of
river restoration projects. It considers flow as a master variable in riverine
ecosystems and focuses on forming the channel, possibly by using
boulders, wood and armoured banks to slow water and prevent erosion.
The method suggests that when the channel is equipped to handle flow
and sediment fluxes, ecological processes will be restored. The method
has been widely critiqued and there are numerous examples of project
failure due to primary focus being on channel form or physical structures
instead of ecological processes. Often water quality is the factor that
affects most on successful restoration, and in many channel design
projects it is overlooked. (Palmer et al. 2014, 249-251.) In many projects
where channel design was used to improve stability as the primary
method, success has been moderate. Even though the projects have
shown progress in habitat, channel form, substrate or local velocity, few of
them have succeeded in restoring biodiversity. (Palmer et al. 2014, 259.)
Restoration of ecological function
Restoration of ecological functions is an emerging approach to river
restoration and it goes beyond hydrogeomorphic processes and includes
also restoring ecological processes. The method considers restoration of
structural ecosystem features (e.g. riparian vegetation) and ecological
processes (i.e. nutrient cycle). This approach has become more popular
partly due to increasing interest towards ecosystem services. (Palmer et
al. 2014, 251-252.) In the research Palmer et al. (2014) performed the
highest success rates were in the projects that involved riparian zone
restoration which includes either planting native vegetation or removing
non-native vegetation. (Palmer et al. 2014, 262.)
Restoration beyond the channel and beyond the disciplinary silos
This method suggests that the stressors (e.g. uncontrolled stormwater
runoff) affecting the stream are outside of the channel in the watershed
and once they have been removed, the stream will recover on its own.
Dam removal projects are a good example of functional restoration that
targets problems at their source. There have been many successful
projects involving watershed-scale restoration. (Palmer et al. 2014, 252-
253.)
2.3.1 The effects of dam removal
The ecosystem is impossible to restore to the pre-dam condition, but a
primary goal of restoration should be the recovery of the system to an
approximation of its undisturbed condition. (Dam removal, science and
decision making, 141)
The removal of a dam will not completely restore the past conditions of the
river, but it provides a more natural aquatic environment in place of the
dam, and most importantly it enables the processes of a free-flowing
watercourse that works as an integrated system. River ecosystem
functionality is sometimes difficult to predict, because of the complex
riverine systems and the interrelated changes in them. (The Heinz Center
2002, 6-8.)
The outcome of a dam removal depends on the size of the dam. Run-of-
river dams might have very little effects on the physical and biological state
of the river, as large dams significantly alter the entire river downstream.
(The Heinz Center 2002, 98, 102.)
According to a study performed by Bednarek, the most important
ecological measures for assessing the effects of dam removal are flow,
shift from reservoir to free-flowing river, water quality, sediment release
and transport and connectivity. (American Rivers 2002, 1.)
The natural flow regime of a river supports a large diversity of species,
both aquatic and terrestrial. The flow regime in a free-flowing river
changes in magnitude, regularity and seasonality. Dams affect a river’s
flow fluctuations by storing water in the reservoirs. This can alter the
aquatic community by limiting diversity to a few species that can survive
the changed flow conditions of the river. Research shows that by removing
a dam and restoring the natural flow regime in a river, biodiversity and the
density of native species are increased. The removal of dams might also
enhance the reproduction rates of migratory species, since they often
depend on high flows to get to their upstream breeding grounds.
(American Rivers 2002, 2-3.)
Dams create reservoirs, which provide habitats for species that survive in
a lake-like warm-water environment and accordingly the composition of
the aquatic community is likely to change. According to research, restoring
the natural riverine conditions allows the revival of native cold-water
aquatic species and terrestrial species, whereas the species that have
survived in the reservoir will most likely decline. (American Rivers 2002, 3-
4.)
Reservoirs have warmer, slower and deeper water, which often causes
poor oxygen conditions in the bottom layer of water. The low-oxygen water
might be released as tail waters, affecting river conditions downstream.
The warm reservoir can create a thermal block for migratory fish,
considering that they are acclimated to colder waters. The removal of a
dam naturally restores the oxygen and temperature conditions of the river.
Drawing down a reservoir needs to be executed slowly and controllably to
minimize the short-time effects of releasing warm, low oxygen waters
downstream. (American Rivers 2002, 4-5.)
Sediment transport is one of the most vital processes of a river, because it
supports riparian and riverine habitats and species. Different flows carry a
wide variety of sediment sizes ranging from small, nutrient-rich sediments
to boulders, accordingly enhancing species diversity and aquatic health.
Often a dam blocks the movement of sediment, causing erosion in the
river channel and stream banks downstream. Changes in sediment
transport might result in inhospitable habitats. Removing the dam restores
the sediment conditions to a pre-dam state. Native species will most likely
benefit from returned natural habitats and breeding grounds, and increase
in numbers. The sediment release might cause short-term increase in
turbidity and poor water quality, and it needs to be addressed especially if
the sediments are contaminated. In most cases the effects are temporary
and timing the sediment release helps mitigate the effects. (American
Rivers 2002, 6-8.)
A dam segments a river and accordingly connectivity both up- and
downstream for migratory fish species and other aquatic species. Dams
isolate populations and habitats by changing the riverine conditions
physically and thermally, subsequently reducing reproduction. Removal of
a dam secures the appropriate timing for breeding, decreases mortality of
fish swimming up- and downstream and supports safe passage for fish of
all sizes. It has been recognized that also non-migratory fish and other
wildlife benefit from dam removal. The integrity of the entire river needs to
be acknowledged - if one dam is removed but several are still in place on
the same river reach, fish migration is yet disrupted. (American Rivers
2002, 9-10.)
Other physical changes resulting from dam removal include channel
forming. Most dams cause channel shrinkage and reduced geomorphic
complexity, because of the lack of peak flows. Often implementation of a
dam reduces the total available space in a channel. The shrinkage of a
channel is likely to be reversed when a dam is removed. (The Heinz
Center 2002, 118-119, 123.)
Social and cultural issues are as important to consider as the physical and
biological qualities of a dam removal process. Often social and cultural
aspects relate to aesthetics, recreation and cultural and historical
preservation and they are vital to involve in decisions, since society pays
the costs of dam removal both in monetary terms and lifestyle changes.
The natural environment has been valued in diverse ways throughout
human history. For a prolonged period, rivers were thought of as a
commodity and damming them was a natural and necessary way to
harness water for power. Only in the early twentieth century was it realized
how important the conservation of resources really is. Today there is a
desire for aesthetically pleasing environments along streams and restoring
riparian corridors for natural species, but a set of values for social and
cultural aspects that apply to every site, is hard to define. Therefore, dam
removal depends largely on the public perception of the project. (The
Heinz Center 2002, 175-180.)
Study has shown that often the public appreciates restoring biological
conditions in a river, and consider it to be important. Kananen found in her
research, that different user groups (fishermen, residents on the riverfront,
kayakers) were favourable towards river restoration and the project had
improved their cultural services and the scenery was considered to be
more beautiful and natural. It had also positive effects on the sound
scenery. (Kananen 2014, 83). Polizzi et al. noticed that most respondents
(85 %) were willing to visit a restored river area more often because of
improved recreation facilities and fish breeding conditions. (Polizzi et al.
2015, 8-9.)
2.4 Experiences from Denmark
The author participated in organizing an excursion to Denmark to learn
about dam removal and river restoration projects. The experiences from
the trip are introduced in this chapter.
Denmark has a long tradition in weir removal and stream restoration,
which contributes to Denmark being one of the best places to fish for sea
trout in Europe. Still there are approximately 3500 weirs in numerous sizes
disconnecting Danish rivers and streams. All the weirs have been planned
to be removed by the year 2021. (Seatrout Fyn 2017.)
Hydropower was one of the reasons that Atlantic salmon disappeared from
Danish rivers. The Atlantic salmon’s life cycle is dependent on migratory
routes between the sea and the upper reaches of the river where its
spawning grounds are. (Adamsen, 2015.)
Figure 6. The economic cycle of the Seatrout Fyn-project (Kjeldsen 2017).
In the island of Fyn, the project Sea Trout Fyn directs weir removal and
stream restoration. The project was founded in 1990 with a mission to
restore flowing waters to a natural state, to enhance fish stock vitality and
increase the income gained from tourism. The project budget is distributed
as follows: 45 % for sea trout breeding, 41 % for river and stream
restoration, and 14 % towards tourism and marketing. The ten
municipalities of Fyn fund the project yearly to the sum of 4.2 million
Danish crowns and in 2013 the profit gained was approximately 50-58
million crowns, making it a self-sustaining cycle (see figure 6). The profit
flows mainly from fishing tourism. (Kjeldsen 2017.)
Many weir restoration projects include a culture historical reference, since
weirs are often located next to old mills. Some of the mills are in private
possession, therefore involving the owner in the projects as a stakeholder.
Most weir removals and river restorations result from the need to enhance
fish passage, mainly for sea trout and salmon. With fish being the focus,
other circumstances (e.g. cultural history) might be set aside. The
stakeholders and the project group agree on the goals of the restoration
and the museum is rarely consulted, unless there are archaeological
findings or references in the area. The project group is often quite small,
and it rarely involves landscape designers.
In many cases the still pond or the mill cascade has been preserved as an
aspect of culture historical reference. In some cases, it impairs fish
passage downstream since fish swim towards the mill pond instead of the
free passage, because they follow the largest flow.
The river restorations and weir removals are often executed with a
combination of a passive and active approach, implying that only the weir
is removed, and compulsory erosion control and geotechnical measures
are performed to avoid any threats to the built environment around the
rivers, but otherwise the river will be left to restore its ecosystems through
the natural ecological cycle over time.
2.5 Dam removal and river restoration in Finland
The revival of migratory fish populations is one of the key projects of the
Government Programme in Finland. (Finnish government, 2017.)
There is a long history of river restoration in Finland and the restorations
have been usually successful in improving river channel diversity and
enhancing salmonid populations. In a survey performed for fishermen and
residents on restorations of the Rivers Simojoki, Kiiminkijoki and
Kostonjoki indicated that the perceived changes in river landscape and
fish catch influenced how successful the restorations were considered to
be (see figure 7). (Marttila 2017, 2-8.)
Figure 7. A summary on the questionnaire results for success in
restoration of the Rivers Simo-, Kiiminki- and Kostonjoki (Marttila 2017, 8).
Figure 8. Dam removals in Finland, most of them have taken place in
eastern Finland in the 1980s and 1990s. (The European dam removal
map 2017.)
Dam removal is a topic that has been getting an increasing amount of
attention in recent years. Finnish rivers have been exploited for water
power, industry and agriculture and it has resulted in rapid degradation of
migratory fish populations. The extensive river restorations and fishing
regulation carried out in the past years will not benefit fish if they are not
able to climb to their natural spawning grounds. (Erkkilä WWF 2017, 2.)
Several dam removals have already been executed in Finland, especially
in eastern Finland during the 1980s and 1990s (see figure 8), but there are
still many obstructions on which action needs to be taken.
At the moment there are at least two ongoing programmes that are
investigating dam removal opportunities. One is called exPato and its
goals are to gain a general view on the amount, location, usefulness and
obstruction effects of dams in Finland, to search for new methods of
mapping migration obstructions and develop solution models on cases
where the dam has become purposeless. (SYKE 2017.)
The other programme is called Patokato, which is funded by the European
Maritime and Fisheries Fund operational programme for Finland 2014-
2020 and the Southwest Finland Centre for Economic Development,
Transport and the Environment. The objective is to raise awareness on
fish migration and migration obstructions, initiate the removal of redundant
obstructions in pilot cases, offer guidance with work that is aiming towards
removing migration obstacles and activate and commit local stakeholders
to the removal work. (Erkkilä WWF 2017, 3-12.)
3 ECOSYSTEM SERVICES
3.1 Ecosystem services
The concept of ecosystem services (the acronym that will be used in this
thesis is ESS) means the material and immaterial services provided by
nature to humans, society and the rest of nature. In the approach of
ecosystem services, nature is not seen as a limitation, but as a focal part
of the well-being of a human and society. The focus is on the opportunities
provided by nature rather than on the avoidance of environmental
hazards. (Känkänen et al. 2017, 8.)
Figure 9. The typology and interactions between different components in
sustainable communities. (Mustajärvi et al. 2017, 3.)
The concept of ESS has been in use since the 1970s, but it was brought
into wider publicity through the UN Millennium Ecosystem Assessment
(MEA) in 2005. The assessment demonstrated that many of the world’s
ecosystems are in danger and the ESS they provide have been weakened
and even vanished. The reason for this is the extermination of entire
ecosystems, the overuse of natural resources, discharge to ground, water
and air, the spreading of alien species and climate change. Humans have
been changing nature’s ecosystems over the past decades faster than
ever before. Human well-being has increased with the changes, but at the
same time the quality of many ecosystem services has been decreasing.
From the aspect of sustainable decision-making, humans can impair the
operation of ecosystems through their actions, but also care for and add to
ecosystem services. (Känkänen et al. 2017, 8.)
Figure 10. Functionality and interactions – ecosystem. (Mustajärvi et al.
2017, 5.)
3.1.1 Material and immaterial benefits
Many different practices have been classified as Ecosystem services. This
thesis mostly applies water related ecosystem services that have been
classified in the Cook-book for water ecosystem service assessment and
valuation. The services have been separated into three groups according
to CICES:
- Provisioning services
- Regulating services
- Cultural services
The MA (The Millennium Ecosystem Assessment) separates ecosystem
services into four groups: provisioning, regulating, cultural and supporting,
but CICES treats supporting services as part of the underlying processes
of other services and aims to identify the “final products” of ecosystems.
(Centre for Environmental Management 2010, 3).
With ESS it is vital to understand the integrity of the system (holistic
approach) and the relationships between the services (e.g. causal
connections). Ecosystem services form a network, where every service is
a vital part of the functional ecosystem. (Känkänen et al. 2017, 9.)
Provisioning services are gained from nature, ready to be utilized for
promoting human well-being and economy. The commodities that
provisioning services provide include e.g. nutrition, clean drinking water,
biomass, fuel and building material. (Centre for Environmental
Management 2010, 10).
Regulating services include the ecological processes that provide for living
organisms which support and regulate environment for humans. The
processes can be local, regional or global in scale. Local services include
for example preventing environmental hazards, cleaning air and
pollination. Formation of groundwater is a regional service, whereas coal-
binding and climate-regulation are global services. (Centre for
Environmental Management 2010, 14).
Cultural services are formed from immaterial services produced by nature
for humans, such as recreational, scientific and educational possibilities,
experience of silence and aesthetical landscapes, which might include
significant cultural historical characteristics. (Centre for Environmental
Management 2010, 14).
The ecosystem services approach completes the concept of biodiversity,
which was an important theme in the 1990s. Biodiversity is a basis for all
ecosystems and it ensures ecosystem recovery from changes and
distractions, i.e. ecosystem resilience. The requirements for ESS
production are different ecosystem functions, which are based on
ecosystems biophysical structure and biodiversity. To secure production of
ecosystem services, one has to understand the different external factors
that affect ecosystem functions and ecosystem service production, i.e. the
pressure affecting the ecosystem, the societal ambitions causing change,
the state of a resource or environment, chosen procedures and the effects
of the changes that are caused by human activity. (Känkänen et al. 2017,
10.)
When mapping ecosystem services it is noticed that multiple benefits can
be obtained from the same area. This “benefit-approach” helps to visualize
how much value biodiversity and ecosystem services can give to societal
and human well-being. This approach also highlights the values of
nature’s distinct parts, such as river or forest. The approach suggest that
the same area can produce many different benefits without some being
threatened by others, e.g. wood production and berry-picking can be
performed in the same area. Recreation and wood production can be
carried out in the same area, if forestry strategy involves recreational
demands and goals. As a concept ecosystem service is anthropocentric:
the goods gained from ecosystem services are recognized primarily
through human and societal needs. However healthy and functional
ecosystems and the services they provide benefit all living organisms.
(Känkänen et al. 2017, 10-11.)
In CICES ESS are seen as commodities, which are produced by different
ecosystems. The commodities are divided into indirect (or intermediate
stage) and final (end product) ecosystem services. One service enables
the production of another service and vice versa: the deterioration of one
service affects the existence of another service. For example, wood that is
harvested from a forest is a final ecosystem service, that benefits society.
Wood production, however, requires multiple biophysical processes and
provisioning services, such as land formation, photosynthesis, nutrient and
water cycle. These services represent the indirect services in the service
chain. The division to two stage-services is especially important in
monetary valuation of ESS to avoid double valuations. (Känkänen et al.
2017, 11.)
3.1.2 Benefit valuation
Nature and ecosystem services have a great socio-economic significance.
ESS are the driving force of world economy and irreplaceable contributors
to the well-being of people and society. Nature supports the economy, e.g.
agriculture and forestry, fishing, travelling and medicine production that are
all based on biodiversity and ESS. Many societal sectors, such as health
and security, are dependent on nature. For example, the pharmaceutical
industry utilizes numerous substances originating from plants. (Känkänen
et al. 2017, 12.)
The recreational use of nature can have significant effects on regional and
national economy. Valuation surveys have compared the costs for
maintaining benefits and services on a recreational area and indicated that
for example economic support for maintaining national parks might be a
cost-effective investment on a regional level. Based on a Nordic estimate,
the economic support targeted for maintenance and recreational
opportunities in national parks in Finland, has been estimated to provide a
profit of 10 euros for every 1 euro regional investment. (Känkänen et al.
2017, 12.)
The valuation of ESS benefits helps to demonstrate their importance to
well-being. Valuation can also be used to research the effects different
societal solutions have on human well-being and for estimating the value
of environmental impacts of different plans, programmes and projects.
(Känkänen et al. 2017, 12.)
For now, a direct or an indirect monetary practical value has been
specified for only a few ESS. The monetary valuation of ESS has been
resisted, since many of the services provided by nature have no practical
monetary value, but instead ecological, social and ethical grounds to
protect the services are significant. According to sustainable development
principles, the valuation of ESS should regard all three aspects: ecological,
economic and social. In addition to economic criteria, we should gain
knowledge of non-economic criteria, such as nature’s ecological,
aesthetical, cultural and spiritual values. Nature values are usually site-
specific and many ecological functions and the services they provide will
take time to start flowing. When analysing nature values, one should
consider the long time frame and be able to determine the current value of
benefits or losses that realize in the future. (Känkänen et al. 13-14.)
Every ecosystem service has its users, which leads to stakeholders
valuing ESS and gained benefits differently (e.g. a landowner versus a
recreational user). The value of ESS is always dependent on the
background, appreciation, living conditions and standards of the person
who is doing the valuation. The personal values of those making decisions
and strategic choices have an influence on the state of ecosystems and
the production of ecosystem services. (Känkänen et al. 2017, 14.)
3.2 Water-related ecosystem services
Rivers provide a large variety of ecosystem services (see figure 11) that
produce benefits for the society. The most important products
(provisioning services) that rivers provide are food and fresh water, which
are guaranteed through regulating and supporting services such as water
purification, nutrient cycling and sediment deposition. Rivers also provide
many cultural services varying from recreational benefits to local identity.
Figure 11. Ecosystem services provided by rivers. (WWF 2006, 4.)
This thesis applies mainly the ESS suggested by Cook-Book for water
ecosystem service assessment and valuation (see Figure 12), which was
performed as a part of the research project MARS (Managing Aquatic
ecosystems and water Resources under multiple Stress) that has been
funded by the Seventh Research Framework Programme of the European
Commission. The services were classified based on CICES v4.3 and
linked to the Millennium Ecosystem Assessment (MA, 2005a) and the
Economics of Ecosystems and Biodiversity (TEEB, 2010).  (Grizzetti et al.
2015, 17.)
The MARS research also presents a list of indicators for water ecosystem
services that have been selected based on a literature review and
considered as relevant or irrelevant by several experts through a
questionnaire. (Grizzetti et al. 2015, 87.) The most relevant indicators on
the MARS list have been selected to present the changes in ecosystem
services in the Tikkurila dam case presented in this thesis.
Figure 12. The list of ecosystem services relevant for water systems.
(Grizzetti et al. 2015, 83.)
The research project MARS tested a hypothesis that states that multiple
stressors or pressures influence the status of an aquatic ecosystem, which
might cause a change in ecosystem services and in their economic value
(see Figure 13). (Grizzetti et al. 2015, 21.) In other words, ecosystem
services have a certain capacity, flow and value (e.g. service: water for
drinking, natural capacity: surface water availability, service flow: water
consumption for drinking), on which the pressures have an effect through
altering the status of the ecosystem. (Grizzetti et al. 2015, 88
Figure 13. A framework for water-related ESS assessment according to
the Cook-book.  (Grizzetti et al. 2015, 85.)
This thesis studies the dam removal and river restoration as a pressure on
the present ecosystem and aspires to evaluate the changes in the
ecosystem service flow or benefit.
4 THE TIKKURILA DAM
4.1 Location and history
The Tikkurila dam has been built in the main channel of the river
Keravanjoki on the south side of Tikkurila centre.
The natural rapids of Tikkurilankoski have been a natural obstruction for
sailing upstream and therefore the lower reach of Tikkurilankoski became
a centre for trade. The rapids also provided a perfect place for a watermill
much needed by the inhabitants in the area. Land surveyor Nils
Westermark and the owner of Dynnas farm, applied for a license in 1756
for a mill on the north bank, though there have been mills even before that.
Westermark constructed the mill on the north side (rapids were divided in
two by a small island) of Tikkurilankoski. In approximately 1829 trader
Georg Magnus Brofeldt, who owned the Dynnas farm, built the dam
preceding the current dam. (Björkman et al. 1986, 1-2.)
In the year 1861 the owner of Dynnas lieutenant colonel Anders Lorentz
Munsterhjelm applied for a license to build an oil pressing factory, right
next to the old flourmill. An inspection was made, and there it was stated
that the mill and its dam would stay in its place, though the new factory
would probably use all the water. In addition, they stated that there were
no fish trying to climb upriver in the River Keravanjoki and it was not used
for log driving. (Björkman et al. 1986, 2.)
The railway between Helsinki and Hämeenlinna was opened in the year
1862. In 1867 the factory also started producing linseed oil. (Vernissa
2017.)
Figure 14. The factory of Schildt & Hallberg in Tikkurila in the year 1886.
The oil pressing plant is on the river bank on the right. (Vuojolainen 2015,
13.)
The factory changed owners in 1885 (Oy Schildt&Hallberg), who then built
a new factory in 1886-1887, which was partly destroyed in a fire in 1912.
In reconstruction, they decided to build a new dam, since the old one
needed fixing, and they did not want to start using the domain’s electrical
grid. The plans for the dam were made by Ab Axel Jusélius
Vattenbyggnadsbyrån in 16.6.1912 and they were based on the existing
systems and constructions. (Björkman et al. 1986, 3.)
In the early 1900s business was growing rapidly and the factory was
expanded on multiple occasions. The current brick buildings were built in
1912 and the high brewing part was designed by architect J. Fabritius and
built in 1937. The personnel rooms that stand on columns on the riverside
were built in the 1950s. (Vernissa 2017.)
Figure 15. The linseed oil factory on a map from 1912. (Vuojolainen 2015,
9.)
The dam height varies between 2-3 meters and the sides are over four
meters high. The ridge of the dam is at the level +15.30 (N2000), and the
sides are at +17.10. There is a hatch on the ridge of the dam and on the
bottom, and they both are situated a little to the north from the centre. The
dam has a concrete heart and it is upholstered with large natural granite
stones varying in shape and dimension. The intake to the factory is on the
northern side. The dam structure has been anchored to the bedrock
securely.
Figure 16. The original drawings for the dam from the year 1912. On the
left is shown the intake opening, where water was harvested for factory
use. (Vantaan kaupunki 2015.)
Photo 1. The picture shows the linseed oil factory, on the left the old mill
and on the right the old dam. (Vuojolainen 2015, 11.)
Photo 2. Picture from 1930. (Vuojolainen 2015, 15.)
The factory functions ended in 1960. In 1979 the factory with all its
domains transferred to the city of Vantaa and it slowly started to decline. In
May 1985 youngsters from Vantaa took over the building and demanded it
to be used for cultural purposes, which finally lead to the cultural centre
Vernissa launching in 1990. Everything valuable in the building has been
taken into use or restored and the most vital new structures have been
made with old materials. (Vernissa 2017.)
Photo 3. The young people of Vantaa took over Vernissa in 1985,
demanding it to be used for cultural purposes. Vantaan kaupunginmuseo,
2015.)
The dam was under restoration in 1994, when the fish ladder was also
built. Before the fish ladder, there was no way for fish to get upstream,
since the dam is 2 to 3 meters high. When the restoration work began, the
bottom hatch of the dam was opened, allowing the water to flow out of the
dam basin in a controlled way, therefore also enabling the sediments to
stay in place. Restauration was performed in mid-summer, when flow
levels were lowest. It was noticed that the natural rapids bed was in rather
appropriate shape and not a lot of sediments had collected on the banks.
There were many large rocks, some gravel and visible bedrock on the river
bed.
Photo 4. Water flows through the bottom hatch. (Keski-Uudenmaan
vesiensuojelun liikelaitoskuntayhtymä 1994.)
Photo 5. The natural rapids bed exposed upstream of the dam. (Keski-
Uudenmaan vesiensuojelun liikelaitoskuntayhtymä 1994.)
4.2 Condition at present
The dam’s original function ceased with the factory ending its operations,
but it is still an important part of the early 20th century industrial
surroundings.
After the restauration in 1994 there have not been any significant repair
works on the dam. Today it is working and mainly intact, but it leaks from
several points and several upholstery stones have fallen off. Some of the
seaming has been disintegrated and with the base concrete exposed, it
has also been disintegrated. The dam needs at least some restauration
work.
Photo 6. The dam in summer 2016.
Photo 7. The fish ladder in summer 2016.
The concrete structure of the fish ladder is in a decent shape, but the
structure is easily clogged and therefore expensive to maintain. The ladder
opening is far from the dam where most fish head, since the largest
stream is coming from there. Some of the fish are not able to navigate to
the ladder opening, so they try to jump over the dam causing them to die
from crashing onto the dam or the rocks. Others spawn right under the
dam, leaving the fry in danger of drying up, when the flow level is low in
the summer months and most of the water is conducted through the fish
ladder to keep it functional in dry seasons. The fish ladder is also a
dangerous structure since its opening is wide open.
4.3 The River Vantaanjoki
The River Vantaanjoki is the main watercourse of the watershed. The river
is 101 km long and it descends 111 metres. The source of the Vantaanjoki
is in Hausjärvi and its most important tributaries are the River Keravanjoki,
River Tuusulanjoki, River Luhtaanmäenjoki, River Palojoki and River
Kytäjoki. (Vahtera et al. 2014, 9.)
The watershed area is 1680 m² and it covers 14 municipalities (Helsinki,
Vantaa, Tuusula, Nurmijärvi, Hyvinkää, Riihimäki, Hausjärvi, Loppi,
Mäntsälä, Vihti, Järvenpää, Kerava, Sipoo and Espoo). Lakes cover 2.25
% of the watershed area, forests 51 %, agriculture 30 % and 20 % is
covered by housing, industrial and commercial building and traffic areas.
The most common soil types range from clay and silts (39 % of the area)
to till-derived soils (25 %). The watershed area is flood sensitive, since
there are only a few lakes. (Vahtera et al. 2014, 9-11.)
River flow levels and therefore water quality, vary greatly. The amount of
nitrogen transported to The Gulf of Finland by the River Vantaanjoki has
been on average 13000 tons in the 2000s (10 % of the total nitrogen load
that is transported to The Gulf of Finland), approximately 10 % of the 1300
tons is caused by wastewater loads from five municipal treatment centres
that drain to the River Vantaanjoki. Phosphorous is transported to the
River Vantaanjoki on average 69 tons, which is close to 11 percent of the
total load in the Gulf of Finland and the amount that comes from waste
water is under 5%. The most intense loads happen usually after heavy
rainfalls in spring and autumn. (Vahtera et al. 2014, 15.)
In the 2015 water quality surveillance, the headwaters of the River
Vantaanjoki had on average a phosphorous concentration of 30 µg/l and a
nitrogen level of 1300 µg/l. The water was brown from humus and it
contained a lot of oxygen. The hygienic quality of the Vantaanjoki varied
from good to poor. (Vahtera et al. 2016, 16).
Surface water ecological state evaluation contains five different classes,
excellent, good, satisfactory, passable and poor. The valuation in river
waters is based on quality indicator values such as periphyton,
zoobenthos, fish, physiochemical factors (water quality) and hydro
morphological factors. (Karonen et al. 2015, 89). The ecological status of
the River Vantaanjoki has mainly been classified as satisfactory.
4.3.1 The River Keravanjoki
The River Keravanjoki is the longest tributary (65 km in total) of the River
Vantaanjoki. The River Keravanjoki starts from the lake Ridasjärvi in
Hyvinkää and connects to the River Vantaanjoki 6 km before the sea. The
upper stream flows through forested lands and it accelerates to a stream
on steeper areas. The lower stream meanders through farmed lands.
(Virkisty Keravanjoella 2012-2014.) The river bed has been for the most
part in the same place for the past centuries.
The river offers a variety of recreational possibilities i.e. kayaking, fishing,
bird watching, cultural sightseeing etc. It also functions as a vital ecological
corridor for multiple species and enhances biodiversity in especially
Vantaa, but also Helsinki.
The River Keravanjoki divides into two water formations, an upper part and
a lower part. The ecological status of the upper part of the River
Keravanjoki is good and the lower part satisfactory. All point loads ended
since the construction of a sewage system in the summer 2016 at the
Kaukasten treatment centre in Hyvinkää. (Vahtera et al. 2016, 53.)
The average flow in the River Keravanjoki in 2015 at the measuring point
in Hanala was 2.8 m³/s in 2015.  In the summertime the water level in the
River Keravanjoki usually decreases significantly. Additional water is being
conducted by KUVES (Keski-Uudenmaan vesiensuojelun
liikelaitoskuntayhtymä) from Päijänne water tunnel in summertime to
increase recreational possibilities and to keep a sufficient level of water in
the channel. (Vahtera et al. 2016, 53.) In 2015 the conduction of additional
water started on the 8th of June and ended on the 31st of August. The flow
was 0.54 m³/s on average and the total amount was 3.9 million m³. In June
before the additional water the flow was 800 l/s, whereas with the added
water, it stayed at a minimum of 1 m³/s. (Vahtera et al. 2016, 55.)
On the headwaters of the River Keravanjoki the total phosphorous amount
in winter was 30-50 µg/l and the total nitrogen 1100 µg/l. In the summer
phosphorous decreased by 15 µg/l and nitrogen by 600 µg/l. The
phosphorous levels nearly doubled in the stretch between the upper and
the lower part of the River Keravanjoki, but stayed at good status as a
whole for the entire year.  In the dam pools water warms up in
summertime by approximately 2 degrees compared to rapids. In the
summer the hygienic levels were within the requirements for swimmable
water. (Vahtera et al. 2016, 59-60.)
The water quality and oxygen level of the upper part of the River
Keravanjoki were good. The diatoms specimen taken from the rapid
Seppälänkoski showed diverse species that indicates eutrophicated
conditions. (Vahtera et al. 2016, 54.) The chlorophyll concentrations
measured from the River Keravanjoki, indicating spreading of algae,
originated partly from the algae formed in the lake Ridasjärvi
(eutrophicated lake in eastern Hyvinkää, on the headwaters of the River
Keravanjoki). The a-chlorophyll concentrations were low in the River
Keravanjoki. (Vahtera et al. 2016, 63.)
In the year 2015 2000 sea trouts were planted in two different places in
the River Keravanjoki. In 2015 electrofishing the following species of fish
were found from the river: stone loach, miller’s thumb, burbot, bleak,
roach, trout (both planted and wild) and gudgeon. The rapid
Seppälänkoski had low fish density, but trout was found from all test sites.
Miller’s thumb and trout appearance usually indicates good water quality,
and they were both found from the rapid Tikkurilankoski. The biomass
caught from the rapid Tikkurilankoski test site was in total approximately
1800 g/100 m². The amount of trout fry originating from natural spawning
was exceptionally high in the River Vantaanjoki and it has been increasing
rapidly. However, the density of older fry has been low throughout the
years. In the River Keravanjoki the trout density has been much lower.
(Haikonen 2016, 6-14.)
Figure 17. Results of electrofishing in the River Vantaanjoki tributaries in
2015. (Haikonen 2016, 9.)
Figure 18. Trout fry 0+ density in the River Vantaanjoki in years 2010-
2015. (Haikonen 2016, 12.)
Figure 19. Density of 1-year old trout and older in the River Vantaanjoki in
years 2010-2015. (Haikonen 2016, 13.)
5 PLANNING PROCESS
5.1 The need for a project
There were multiple reasons to why the situation needed to be resolved.
The city of Vantaa decided to carry out a pre-survey project in 2014. The
most important strains that led to decision making were:
- Condition. The dam is deteriorating and in need of restoration, even
though it is mostly a surface injury, since the base concrete is in
appropriate shape.
- Fish. The technical fish ladder is not working properly because the
opening is located far from the dam. A radio transmitter research
study was performed, and it was found that fish were not getting up
through the fish ladder and there were many fish spawning in the
rapids under the dam. There has been an increase of trout in the
rapid Tikkurilankoski in the latter years, but their spawning in the
Tikkurilankoski area is weak. The city of Vantaa has itself
committed to improving conditions for migratory fish.
- Recreation. The component master plan suggests that the centre of
Tikkurila would have 250 000 m2 of new floor space and 5000-6000
new inhabitants by the year 2030 and 200 000 m2 more floor space
by the year 2050. This creates a lot of pressure on developing
recreational areas near the city centre to accommodate an
increasing amount of people.
Hanna Keskinen, the head of park planning from the city of Vantaa
commented on the decision to start the project:
“Refurbishment of the dam was inevitable due to the repair
requirements that were presented at dam safety
inspections. There was a strong ambition for studying if
the dam could be removed, both within the technical
directors and politicians. Still, removal of the dam was
decided on only after the pre-survey had been done and
approved by the technical board.” (Keskinen 2017, free
translation from Finnish.)
The city of Vantaa had a theme year 2015 for brooks and the year 2016
for rivers and brooks. The main goals were to raise awareness, engage
residents and organizations in care-taking and restoration activities,
develop diversity in flowing water landscapes and to improve the resilience
and recreational use of flowing waters (brooks and rivers). (Keskinen
2016, 3-14).
The need came also through many strategic programmes, which were
represented in the background introduction to a landscape architecture
competition:
- The green area programme for the city of Vantaa 2011-2020. The
programme suggests that green areas will be sustainably built,
maintained and used, representative of their surroundings,
biodiverse and they are planned to accommodate climate change.
The services of green areas will be reachable for everyone and
diverse. It includes a proposition that rivers, waterbodies and
attractive sites are the assets of green areas and that the ecological
state of waterbodies is good. The programme illustrates the rapid
Tikkurilankoski as an attraction target.
- The architecture programme for the city of Vantaa 2015. The
programme incorporated goals for sustainable way of building,
creating a good environment and emphasising nature as an integral
part of the city.
- The City of Vantaa Public Utility Services Centre set goals for
developing urban environment with ecological and sustainable
choices and to mitigate climate change.
(Keskinen 2015, 2-11.)
Photo 8. A photo of the dammed water pool taken from Kuninkaalantie
bridge.
Photo 9. A photo of the current rapid area taken from the top of the dam,
on the right is Vernissa.
Photo 10. An aerial photograph taken from southwest. In the centre is the
dam and next to it on the left side is Vernissa.
5.2 Pre-survey
The pre-survey was launched in January 2015. The goal was to figure out
practical solutions for the dam and functional fish passage, assess their
impacts and make an estimate on the price of construction works. There
was an ambition of integrating ecological, recreational and culture-
historical factors into the solutions to enable fish to swim upstream and to
build a functional riverfront that still maintains a visible reminder of the dam
as a part of the early 1900 factory surroundings.
The customer was the Green Area Department in The City of Vantaa
Public Utility Services Centre. The contact person and the chairman of the
steering group was landscape architect Hanna Keskinen and the dam
expert was Ari Asikainen.
The steering group for the pre-survey formed of advocates from different
departments and Service Centres from the city of Vantaa, including
experts of geotechnics, bridge engineering, water supply, sports (fishing),
land use, environment and from Vantaa City Museum. The steering group
also had a spokesperson from KUVES (Keski-Uudenmaan vesiensuojelun
liikelaitoskuntayhtymä).
5.2.1 Stakeholder goals
Cultural history
In the past years the city museum has given many statements that the
dam should be preserved. Vernissa is a listed building and the dam is a
vital part of its history and the factory surroundings. The dam was never
listed as a conservable structure, but it still is a notable construction. The
dam has high landscape and cityscape values. Inside Vernissa there is a
mill ruin that is listed as a relic.
Land use
The waterfront is under a lot of pressure to develop towards better serving
the increasing number of people in need of recreational facilities in
downtown Tikkurila. Most of the pressure is set for the west side of the
railway bridge, including the possible expansion of Hotel Vantaa on the
northern river bank. The land use department had sketched some ideas
also for the east side of the railway bridge and they included a wood-
decked quay in front of Vernissa and some seating beside the small pond
on the south side. A new bridge must be built on the east side of the
railway bridge to accommodate a fast-access bicycle lane.
The long-term goal is to develop the connection between the
pedestrianized city centre and the riverfront into a seamless, achievable
and functional public space which focuses on pedestrians and bicyclists.
The riverfront would be a pleasant place for encounters and recreation
and could be arranged to host events.
Figure 20. The main goals of developing the riverfront of the River
Keravanjoki in Tikkurila. (Muukka 2015.)
Fish
The fish ladder is not technically working properly and that together with
the high dam, forms an obstacle for fish climbing upstream. There has
been a considerable increase of fish in the River Keravanjoki, and the river
would be an optimal habitat for trout, without the climb obstructions. The
goal is to develop the river into one of the best trout rivers in southern
Finland. At present, fishing is not that popular in Keravanjoki, but Tikkurila
has the potential of becoming a significant fishing destination, due to its
central location and connections to Helsinki region and even further
Finland.
Water resources and flooding
In summer 2004 water flooded the railway underpass of the street
Tikkurilantie because of the dam. The River Keravanjoki also rose in the
storm water drainage network and flooded in some of the private parking
places of the street Vernissakatu. After 2004 valves have been installed to
drains to prevent flooding. The worst flood of the River Keravanjoki
happened in 1966.
Additional water to the River Keravanjoki is conducted from the Päijänne-
tunnel approximately 3-4 million m³ per year.
The area is flood-sensitive, and it has been attempted to manage storm
water inside the city structure. There are few possibilities to manage storm
water on the riverfront.
The river banks are formed of loose lands here and there, and when the
water level decreases it should be taken into consideration so that the
banks will not collapse into the river. The natural variation of water level is
quite extensive, so the situation will probably not change greatly.
Environmental values
The River Keravanjoki has a lot of environmental values as it is the most
important green area in Tikkurila. A lot of valuable trees grow on the
riverbanks and they are the living environment of many notable beetle,
butterfly and bird species. The trees however can be thinned a little
without compromising their nature value.
The butterfly species include varied species of owlet-moths, and the birds
include e.g. lesser spotted woodpecker, sedge warbler, thrush nightingale,
chiffchaff and common sandpiper. Extensive lighting on the river banks
might cause harm to the ecological value, if it interferes with the green
corridors that light-sensitive bats use.
The river is also a vital ecological corridor in the city centre. However, the
ecological connection on the planning area is marked as poor. The reed
grass that grows in the dam pool is an invasive alien species, and hence
has no environmental value.
Vernissa and Heureka
Vernissa is nowadays a centre for many different companies; Tikkurila
Theatre and Circus School, Vantaa jazz association, Vantaa dance
academy, Vantaa music academy, puppet theatre Sampo and many more.
The stakeholders of Vernissa wish for it to be an achievable, liveable,
tempting and diverse culture space and hope that also the surroundings
attract people to visit Vernissa.
Heureka is a science center on the west side of the railway bridge. The
director board hopes that the park areas have diverse nature that the
children can explore.
5.2.2 Public opinion
When the pre-survey phase started, a bulletin of the goals and the
planning process was released, and it received 37 comments from
inhabitants, active fishermen, companies, protectors of flowing waters etc.
Most of the feedback was encouraging the removal of the dam, on
grounds of a more ecologically sound and fish-friendly future and better
recreation possibilities. Some of them stated that the restoration of the
rapid Tikkurilankoski to a more natural state would promote the river
ecosystems gradual recovery.
Some of the comments also praised Vantaa for showing an example to
others on how old dams should be managed to improve the conditions of
migrant fish species and restore the natural state of rivers. They also
mentioned that Vantaa could be following the good example of removing
dams that is a trend in other countries as well. Removing the dam would
also bring a lot of positive publicity to the city and enhance the city image
as a sustainable and a biodiverse city.
Many fishermen stressed that the rapid Tikkurilankoski could develop into
a very popular and profitable fishing place. One comment mentioned the
fish ladder construction works in the 1990s and how there were natural
rapids with bedrocks, that could be repaired with small effort to provide a
habitat for a lot of trout. A few mentioned that there are many potential
brooks for trout spawning upstream of Tikkurila dam, and if the dam was
opened, the brooks would possibly be as lively as for example the restored
brook Longinoja in Helsinki. According to one comment, removal of the
dam would enable a free passage through the centre for canoeists and
kayakers.
A few of the comments suggested that if the dam needs to be preserved
for historical values, then it could be partially dismantled from the centre.
They also commented that the refurbishment of the dam and leaving it in
place would eventually be more expensive than natural rapids, since the
dam would need refurbishment every few years.
There have also been opinions that are not favourable towards dam
removal and the technical issues have raised some concerns. One person
stated that the dam should not be removed because it is a part of the great
industrial and town culture of Tikkurila.
Two resident sessions on the rehabilitation of the rapid Tikkurilankoski
have been organized during the project. Some concerns have been
raised, but most of them relate to solving geotechnical issues with
structures close to the river bank.
Vantaan Sanomat newspaper performed an enquiry in April 2015 relating
to an article on their website, where they asked, whether the dam should
be opened or not (see figure 21). The answers were highly inclined
towards the dam opening (96 %, 953 votes), whereas not opening the
dam got only 38 votes. (Vantaan sanomat 2015.)
Figure 21. Enquiry on opening the dam in 2015 in the newspaper Vantaan
Sanomat. (Vantaan sanomat 2015.)
Another inquiry was carried out in April 2017 (see figure 22), when a
resident’s opinion writing was published in the newspaper Vantaan
Sanomat. Again, the opinions strongly agreed on the dam removal (91 %
for not preserving the dam and 9 % on preserving it). (Vantaan sanomat
2017.)
Figure 22. Enquiry on preserving the dam in 2017 in the newspaper
Vantaan sanomat (Vantaan sanomat 2017.)
5.2.3 Identified challenges
During the pre-survey it became evident that three aspects with special
importance needed to be considered and accommodated in the area.
They were: passage for fish, cultural history and recreation.
Figure 23. The three aspects: recreation, fish and cultural history.
While cultural history often increases recreational values and they both
can exist without downsizing the other, the culture historical attractions in
the area at present are not easily achievable and recreation is focusing on
other parts of the riverfront. As the population of Tikkurila increases, more
pressure is set on the riverfront, which drives towards expanding and
improving the recreation possibilities both on the riverfront and in the
water.
5.2.4 The options and impact assessments
To integrate the goals of the steering group, four alternative suggestions
on the solution were made and their impacts assessed on a general level.
The alternatives were:
0+ Refurbishment of the fish ladder
1 Partial removal of the dam
2 Complete/nearly complete removal of the riverbed section of the dam
3 Complete/nearly complete removal of the riverbed section of the dam
and long natural rapids
Alternative 0+
Figure 24. Alternative 0+. (Tikkurilan padon kunnostussuunnittelun
esiselvitys 2015.)
In Alternative 0+ the current structures would stay in place, but they would
be refurbished as required. A new groundsill would be constructed to calm
the current and to guide the fish to the fish ladder opening during
underflow. The sill would be on the level, so that water flows over broadly
and therefore does not attract fish to jump over it. The dominant flow
would come from the fish ladder at underflow situation.
Alternative 1
Figure 25. Alternative 1. (Tikkurilan padon kunnostussuunnittelun
esiselvitys 2015.)
Only the necessary sections of the dam would be dismantled, and a
natural fish passage would be constructed in connection to the dam in
Alternative 1. The fish ladder would be completely removed, and the
centre part of the dam would be dismantled to the height of 0,2 meters,
from which a natural fish passage would be built upstream. Fry nursery
areas would be built to the sides and the river banks would be supported
to handle the descending water level and control erosion.
Alternative 2
Figure 26. Alternative 2. (Tikkurilan padon kunnostussuunnittelun
esiselvitys 2015.)
In Alternative 2 the dam and the fish ladder would be completely removed,
and natural rapids would be constructed. A new wooden bridge would
represent the old dam in its place. The riverbed would be narrowed to
match the channel upstream, to achieve deeper water during underflow.
Spawning beds and fish nursery areas would be built in the rapids, and the
banks would be supported by berms to control erosion and collapsing.
Alternative 3
Figure 27. Alternative 3. (Tikkurilan padon kunnostussuunnittelun
esiselvitys 2015.)
The dam and the fish ladder would be removed completely, and long
natural rapids would be built in Alternative 3. The banks and vegetation
would mostly stay the same and water flow speed would stay small, since
water spreads over a wider area. The challenge would be summertime
drying, which would be taken into consideration by building an underflow
channel. Spawning beds, fish nursery areas and protective rocks would be
built to achieve a maximum fish reproduction and habitat area.
The alternatives were assessed on their effects to the following factors:
- Fish
- Fry production
- Other benthos
- Fishery
- Waterscape
- Culture historical value
- Construction costs
- Maintenance costs
- Water flow
Figure 28. The impact assessment on the alternatives. Green indicates a
positive change, red negative and yellow is neutral. The changes have
been described in the chapters below. (Tikkurilan padon
kunnostussuunnittelun esiselvitys 2015.)
Alternative 0+ effects on water flow would be restricted between the dam
and the new groundsill. The effects would manifest mainly on low and
medium flow. It would preserve the placid pool above the dam and would
not affect fishing opportunities.
Positive effects:
- Slight changes for fish, since they might find the ladder opening
easier on low and medium flow
- Preservation of the culture historical value
- Minor changes in waterscape
- Affordable construction costs
VE0+ VE1 VE2 VE3
Kalasto  0/+  +  +  ++
Poikastuotanto 0  +  +  ++
Muut pohjaeliöstö 0  +  +  ++
Kalastus 0  +  +  +
Vesistömaisemakuva 0 ? ? ?
Rantojen virkistyskäyttö ja maisemakuva 0  +  +  0/+
Kulttuurihistoriallinen arvo 0  -  --  -
Rakentamisen kustannukset 0  --  -  --
Ylläpidon kustannukset  -  - 0 0
Vaikutukset virtaamiin: Virtaamat pysyvät
nykytilan mukaisina
Padon yläpuolisella
osuudella Aliveden
aikana ja keskiveden
aikana vaikutukset
virtaamaan rajoittuvat
nykyisen padon ja
Kuninkaalantien sillan
alla olevan koskenniskan
väliselle osuudelle
Yliveden aikainen
vaikutus virtaamaan
ulottuu Hanabölen
koskelle, vaikutukset
vähäisiä Hanabölen
kosken läheisyydessä
Vaikutukset virtaamiin
merkittäviä
muokattavalla uoman
osuudella - >
virtausnopeudet
kasvavat
koskiosuudella.
Suurimmat vaikutukset
ali- ja keskivirtaamalla
muokattavalle
osuudelle. Yliveden
aikana vaikutukset
ulottuvat Hanabölen
koskelle asti
Vaikutukset virtaamiin
merkittäviä
muokattavalla uoman
osuudella - >
virtausnopeudet
kasvavat koskiosuudella.
Suurimmat vaikutukset
ali- ja keskivirtaamalla
muokattavalle osuudelle.
Yliveden aikana
vaikutukset ulottuvat
Hanabölen koskelle asti.
Leveämmän uoman
vuoksi alivedenvirtaama
leviää laajemmalle ->
vähäinen vesipinta.
Ylivirtaamalla
rauhallisempi virtaama
kuin VE2:ssa
Negative effects:
- Fry production would stay small
- The potential of working as a habitat for endangered migrant fish
would not be utilized.
- Fish ladder and the dam would require maintenance; the life cycle
of the structures might be short.
- The groundsill would not direct the fish during high flows, when the
migrant sea trout is climbing upstream to spawn.
Alternative 1 would influence low and medium flow levels between the
dam and the bridge of the street Kuninkaalantie. Minor high flow effects
would continue to the rapid Hanabölenkoski. It would also change the dam
pool into flowing rapids.
Positive effects:
- Improved landscape and recreation possibilities on the banks
- Better fry production area and passage for fish
- The river bed would be under water even at underflow.
- Partly preserved dam structures
Negative effects:
- Some decrease in culture historical value
- The fry production potential of the old rapids would not be fully
exploited
- Construction costs would be quite extensive
Alternative 2 would have a significant impact on water speed, since the
river bed would be considerably narrower. The water level at underflow
and medium flow would be higher and the effects on high flow would reach
the rapid Hanabölenkoski.
Positive effects:
- Unrestrained passage for fish and expanded fry production area
- Narrower stream enables wider park areas and therefore also more
opportunities for recreation
Negative effects are mostly the same as in Alternative 1.
Compared to Alternative 2, Alternative 3 would help keep the water flow
speed smaller, since water would level out. Effects during high flow would
be minimal, because the highest groundsill would be constructed in a
place that is close to as wide as the dam.
Positive effects:
- Original culture historical rapid of Tikkurilankoski would be mainly
restored in place
- The best option for fish; fry production area would be maximized,
and the passage would be unrestrained for fish and all benthos.
Negative effects:
- Slightly more expensive than the other alternatives
- Decreased culture historical value of the dam
Alternatives 2 and 3 were more neutral on upkeep costs than alternatives
0+ and 1, because the upkeep of a natural rapid area would most likely be
more affordable than the upkeep of concrete constructions.
After a discussion with the steering group, it was decided to continue with
Alternative 3 and make some further examination on partial or total
removal of the dam and the extent of river banks and groundsills.
5.2.5 The final pre-survey plan
The final pre-survey plan is presented in figure 29.
The dam would be preserved and refurbished on both sides for a length of
5-15 meters. The centre part would be dismantled to enable unrestrained
passage for fish and benthos and the old groundsills would be refurbished
if needed.
The banks would be supported by landfills, which allow more space for
recreation. A new path and recreation area would be constructed on the
north bank and the waterside slope shaped varying and planted as a
meadow.
The connecting path from Vernissa to the west side of the railway was
proposed to be created as a wooden deck structure.
Figure 29. The final pre-survey plan. (Tikkurilan padon
kunnostussuunnittelun esiselvitys 2015.)
A new scenic platform could be erected on top of the preserved northern
dam part and the fish ladder developed as a terrace for the
café/restaurant.
The riverbed would be improved with new groundsills, which will keep a
sufficient water level and habitats for fish fry.
A phasing for the implementation of the pre-survey plan was suggested,
with different extent of construction. The alternative MIN requires the least
construction, whereas alternative MAX requires the most construction.
Alternative MIN would include the required landfills, dam removal and river
restoration measures and some small-scale vegetation and the costs
would be roughly 340 000 €.
Figure 30. Alternative MIN of the phasing study. (Tikkurilan padon
kunnostussuunnittelun esiselvitys 2015.)
Alternative MID would incorporate the same dam removal, river restoration
and vegetation measures as alternative MIN, but also more extensive
landfills and a path on the north bank. Construction costs were estimated
to be roughly 470 000 €.
Figure 31. Alternative MID of the phasing study. (Tikkurilan padon
kunnostussuunnittelun esiselvitys 2015.)
Alternative MAX is the same as the final pre-survey plan and the costs
would be roughly 790 000 €.
The costs for the refurbishment and upkeep of the current dam were
calculated to being 475 000-525 000 € in a timespan of twenty years.
5.3 The landscape architecture competition
In 2015 the city of Vantaa decided to start a landscape architecture
competition on designing the riverfront of the River Keravanjoki in
Tikkurila. One of the goals of the liveability programme for the city of
Vantaa is the development of Tikkurila waterfront. There are a lot of
important buildings in the surroundings, such as Heureka and the Silk
Factory. The competition was kicked off to increase appreciation of the
area and to get comparable suggestions for future area development and
design (Keskinen 2017.)
A questionnaire on the riverfront was performed and it showed some
contradicting results in the dam area. In the heat maps the dam area has
been marked as good (see figure 32) and as not good (see figure 33).
However, the rapid area was marked as good more often than not good,
and it also attracted more comments than the dammed water pool.
Figure 32. Good places marked on the map in connection with the
questionnaire. (Resident questionnaire results on the riverfront
development 2015.)
Figure 33. Not good-places marked on the map relating to the
questionnaire. (Resident questionnaire results on the riverfront
development 2015.)
The open answers highlighted the riverfront as an important recreational
area and hoped that it would be developed as a multi-functional, yet
pleasant and green “living room” for the residents. Also, some wishes were
expressed towards preserving the diverse nature and on removing or
preserving the dam.
The competition winner was Loci Maisema-arkkitehdit Oy and their
proposal was called “Keidas”.
Figure 34. “Keidas” by Loci Maisema-arkkitehdit Oy. (Loci Maisema-
arkkitehdit Oy 2015.)
5.4 The general plan
The general plan was finalized in March 2017 and the water permit for
dam removal was applied in spring 2017.
In the general plan the interests focused on providing maximum space for
trout reproducing and habitats. The river section had been a rapid before it
was dammed, and it could be seen on the photographs taken in 1994 that
the river bed included bedrock and rocks in varied sizes and the rapid-bed
shape. Some opinions were supporting a more natural approach to the
dam removal and river restoration process. They suggested that after the
dam was removed, the rapids would take shape naturally and provide the
habitats that were provided in the original state. Fish could climb up as
they had climbed before the river was dammed. Other positions suggested
that the stream velocity was too high for fish to climb up and the rapid
would need groundsills to calm velocity and distribute water for the total
width of the river bed. The groundsills would also help create more
habitats, since they provide diverse water depths.
Photo 11.  A picture taken from Vernissa towards Kuninkaalantie bridge in
1994 when the technical fish ladder was under construction. The bed rock
and numerous stones are visible in the channel. (Keski-Uudenmaan
vesiensuojelun liikelaitoskuntayhtymä 1994.)
5.4.1 Surveys
Numerous surveys were performed during the general planning phase.
These included mapping the underwater in-channel structure, an analysis
on contaminated soils in the area, site investigation, a survey on the
structural condition of the old kiln smokestack, an ocular survey on the
structural condition of the dam and fish ladder, a survey on the dismantling
material of the dam and a survey on thick shelled river mussel habitats on
the river reach.
The analysis of contaminated soils in the area revealed that the soil on the
north shore was highly contaminated. The most problematic soils were in
the immediate environment of the old kiln smokestack and it was also
found that the total estimated amount of contaminated soils in the design
area would be up to 1200 m³. The contaminated soil need to be either
excavated or covered with new, pure soils.
The survey on the structural condition of the old kiln smokestack
suggested that the damages in the kiln do not pose a threat of collapsing,
but that they would advance in the structure making the refurbishment
more expensive. It was suggested that the damages be repaired.
The densest thick shelled river mussel population was found from the
backwater in front of Heureka (estimated population size 2900
specimens), but habitats were also above the dam pool (125 specimens),
in the dam pool (800 specimens) and in the rapid area (46 specimens).
The thick shelled river mussels in the dam pool should be moved to a
suitable habitat, further away from the construction site.
Figure 35. Observation lines from the thick shelled river mussel survey.
Estimated population size in the dam pool was 800 specimens. (Sopanen
2015.)
An extensive modelling was performed to study the effects dam removal
and the design would have on water levels. The modelled water flow
situations were:
- Medium low flow 0,3 m³/s
- Median flow 2,0 m³/s
- Medium flow 3,3 m³/s
- Medium high flow 28,81 m³/s
- High flow 71,85 m³/s
The results showed, that the dam removal would influence water flow
circumstances mainly in the area between the dam and the neck of the
rapid, which is located some 80 meters upstream from the street
Kuninkaalantie bridge. During low flow, water level would drop
approximately 30 cm on the rapid neck and during medium flow about 8
cm.
Figure 36. Results from the modelling, water depth during medium flow at
present state (up left), after dam removal (up right) and after the technical
construction measures (down left). (Tikkurilankosken yleissuunnitelma
2016, rev. 2017.)
5.4.2 The design
The general plan is presented in appendix 1.
The general plan suggested four new natural groundsills, one on the rapid
neck and one just below the street Kuninkaalantie bridge to upkeep the
medium water level upstream as close to present state as possible and
two between the bridge and the current dam. The lower groundsills serve
to create better habitats for fish with sufficient water levels and velocities
and to improve fish climbing conditions. The groundsills were defined to be
half-permeable and constructed with natural river restoration techniques
(only natural materials, no concrete).
The modelling was used to map out optimal water depths and velocities for
fish of different ages. Based on the mapping, places for spawning gravel
and fry habitats and their construction measures were specified.
Figure 37. A theme map for trout habitats during medium flow. Blue areas
have a water depth of 60-90 cm, yellow areas 40-60 cm, green areas 20-
40 cm, and all the areas have a flow speed of 25-55 cm/s. Various water
depths provide habitats for different age groups of trout. (Tikkurilankosken
yleissuunnitelma 2016, rev. 2017)
The dam removal and the refurbishment of the preserved parts were
designed. The fish ladder was suggested to be refitted as a terrace and
general plans were drawn.
The basis for the design on the riverfront was on the MAX-alternative of
the pre-survey phase and the landscape architecture competition winner
“Keidas”, which suggested the riverfront in the dam pool area to be
developed with roughly the same principles as the pre-survey plan.
Figure 38. An extraction from the general design. (Tikkurilankosken
yleissuunnitelma 2016, rev. 2017)
In the general plan, the north shore was proposed to be filled moderately
to improve the stability and functionality. The kiln smokestack environment
would have to be excavated completely and filled in again, because of the
contaminated soils. A new pathway and entrances to the shoreline would
be constructed with room for recreation, picnic etc. Connections to the
water were designed to be executed with old upholstery stones from the
dam, as would be the case with all the stairs in the area. The current
vegetation in the river bank should be preserved and new vegetation
should be natural waterfront species. Some new plantings can be made to
create more shadow on the recreation area.
The south shore filling would be very minimal in order of preserving the
present vegetation. A fishing path would be implemented on the shoreline,
but otherwise the look would be very natural rapid-like with grass and
rocks.
An ascending platform for kayakers and canoers was designed on the
river bend before the rapids.
The estimated construction costs were 750 500 € including construction
materials and work, and contract tasks. The whole budget will be
1 022 800 € including construction materials and work, contract and client
tasks.
5.5 Detailed planning
Now, detailed planning of the rapid Tikkurilankoski is in the making. The
design area has been specified to apply the filling and excavation work in
the dam pool area, the south shore fishing path and the channel design in
the total river reach. Other riverfront landscape design will be continued
relating to the larger totality of Tikkurila riverfront landscape design which
is performed by Loci Maisema-arkkitehdit Oy.
The design work will include the dam removal design, geotechnical and
municipal engineering on the banks, river restoration design and erosion
control and vegetation design in the sub-water channel area. It will also
contain measures for excavating/covering contaminated soils and rough
instructions on how to arrange the construction site.
Detailed planning is expected to be finished in spring 2018.
5.6 Project culture
The project has been a fitting example of peaceful collaboration of
different experts from various fields. The opinions of each expert have
been valued and taken into consideration and the important decisions
have been made together in the project meetings. The technical board has
always made the final decision on further development with the help of
extensive surveys and plans made during the project.
The planning process has been conducted with the help of “round table
discussions”, where the consultants of different expertise gather in the
same table and discuss the matter at hand, trying to find the best solution
that will benefit project goals and the customer.
Hanna Keskinen, the project manager from the City of Vantaa commented
on the project culture:
“Flat organization hierarchy and the flexibility of it have
simplified the process of following trough novel initiatives.
The broadmindedness and confidence of the management
is also a vital factor. Open conversation, where everybody
has a chance to voice their opinions, is most important in
these kinds of projects. The task of the chairperson is to
make sure that everyone is heard. Each expert is equal in
the project group. The collaboration with the Vantaa City
Museum is easy, because they have a better view on local
matters, than the National Board of Antiquities that
handled all the statements earlier.” (Keskinen 2017, free
translation from Finnish.)
6 RESEARCH OBJECTIVES AND METHODS
The main research question is:
How will the physical, biological and cultural environment change in the
area that is affected by dam removal and river restoration?
Other research questions are:
Will the cultural losses be extensive compared to the ecological benefits of
dam removal?
After plan implementation, how should the area be monitored to get
valuable and essential data for future projects?
The use of ecosystem services approach as a framework for assessment
is anthropocentric, but it was considered an appropriate tool for parallel
evaluation of the environmental and cultural values of the area.
This thesis uses the ecosystem services perspective for the following
reasons:
- It is an effective communication tool for multidisciplinary work,
stakeholder cooperation and community outreach
- It focuses on the human scale and well-being
- It is holistic by default
- It offers methodology for valuation of urban nature and culture
The background for the ecosystem service assessment has been gathered
through many various sources of information. First, the planning process
has involved assessing changes in the physical, biological and cultural
environment by multiple experts and the steering group throughout the
project. Secondly, a literature review has been made in this thesis to
recognize the most common effects of dam removal and river restoration
on river ecosystem. In addition, the assessment has been reviewed by
multiple professional experts working at Ramboll Finland Oy, including
fish, hydrology, ecology and landscape experts, most of who have
participated in the project.
The changes to the ecosystem services, assessment of the present state
and the expectation for future state in the area are not necessarily based
on exact biophysical measurements but more on literature values, case
studies and the estimations made by specialists. Some exact information
has been available of the present state, such as electro-fishing results
from the rapid under the dam.
The ecosystem service assessment includes mapping the ecosystem
services in the area, evaluating their current status, assessing the impacts
dam removal and river restoration have on them and finally determining
the impact scale and time-frame. The justification for evaluation has been
specified with literature and expert interview references, but in addition all
the thesis writer’s knowledge gained throughout the process has been
considered when performing the assessment.
This thesis also includes a monitoring programme that has been
conducted by determining the most considerable changes in ecosystem
services, forming key indicators for measurements, proposing a survey
method on the future and present state, suggesting an interval for
surveying and a publication. The ecosystem services to be monitored have
been selected with the information gained in the project through the
steering group and conducted surveys and the ecosystem service
evaluation.
Suggestions for monitoring have been comprised based on literature
review (such as Practical River Restoration Appraisal Guidance for
Monitoring Options (PRAGMO), The River Restoration Centre 2011 and
Ecological Restoration of Streams and Rivers: Shifting strategies and
shifting goals, Palmer et al., 2014), case studies, discussions with the
steering group and professional experts working at Ramboll Finland Oy. At
this stage, the monitoring programme works as a preliminary suggestion
that should be discussed with the steering group and stakeholders and
revised based on the conclusions and aspirations. It would be appropriate
to focus on monitoring some key services that were set as the indicators
for reaching project goals.
7 ECOSYSTEM SERVICE ASSESSMENT IN CASE TIKKURILA
7.1 Ecosystem services and indicators in the planning area
The ecosystem services in the area are presented in appendix 2.
The ecosystems and their indicators proposed by Cook-Book for water
ecosystem service assessment and valuation (Grizzetti et al. 2015) were
the basis for the assessment. Some of them were considered irrelevant in
the area and discarded. Some indicators were added, because the Cook-
book list did not cover every service found in the area.
Figure 39. An example of the ecosystem service network of the Baltic
salmon. (Kulmala et al. 2012, 2).
It was important to consider the synergies of ecosystem services, implying
that many ecosystem services would be affected, if for example the sea
trout population would grow (see figure 39). Also, an improvement in one
service (e.g. reproduction areas) will most likely result to improvement of
other services (e.g. fish abundance, fish production, number of fishing
licenses) as a ramification. The trade-offs had to also be incorporated in
the assessment, implying that improvement in some services might
decrease the benefits of other services (e.g. the shift from still water to
flowing water creates habitats for trout but removes habitats for thick
shelled river mussels).
7.2 The structure of the assessment
The table of ecosystem services assessment is presented in appendix 3.
The present state was estimated based on information gained in the
process and from realized studies and it varies from very poor to good. A
present state has not been defined for all services due to lack of
information or the difficulty of determining a certain value.
The dam removal and river restoration were considered to be stressors
that will change the current situation and ecosystem balance. In the table,
the state of each indicator has been valued to be either unchanged (0),
improved slightly (+) or greatly (++) or deteriorated slightly (-).
The dam removal and river restoration serve as two separate issues that
have their own effects and benefits, implying that if the dam removal
impairs the flow of one service, river restoration might return the flow
closer to its original state.
Dam removal works include water level descension, sediment disposal
from the reservoir and filling and excavation on the shoreline.
River restoration work includes in-channel structure restoration for fish,
new groundsills, implementation of green infrastructure, recreational
functionalities such as walkways, benches etc., and paths and places for
fishermen.
The expected time frame for the service flow has been determined as
estimation. Some of the indicators might be affected immediately during
construction works (e.g. surface water availability) and some gradually
after the removal and restoration works (e.g. number of fishing licenses).
In addition, the consequences of construction works have been
considered. Some services might deteriorate right after the dam removal
and restoration works (e.g. water quality will suffer from the sediment
release in a short-term) but balance out in a few months after the work has
been finished.
The scale of the effect has been evaluated and it ranges from small to
large. It is highly dependent on the restoration success and other
measures that will be made in the future. Most small-scale effects concern
only the immediate dam reservoir area and its banks. The possible large-
scale effects might improve the situation of the entire stretch of the River
Keravanjoki and even the River Vantaanjoki (e.g. migratory fish
populations might increase in the entire river, especially if other dams
would be removed as well). The dam in the present state or its removal
has minimal effects on technical issues downstream of the dam, i.e.
hydrology, geotechnical qualities.
8 MONITORING PROGRAMME
The monitoring programme is presented in appendix 4.
8.1 Chosen indicators and suggestions for monitoring
Ecosystem services linked to fisheries and recreational fishing are
suggested to be monitored, since improving habitat and reproduction
conditions for fish and increasing fishing opportunities are one of the most
important goals in the project. The fishery indicators to be surveyed would
be fish production, status of fish population, fish nursery and reproductive
areas and fish abundance. Most of these could be conducted relating to
the Joint survey of the River Vantaanjoki - fisheries and benthos, which is
performed every two years by Kala- ja Vesitutkimus Oy. Recreational
fishing, including the indicators for the number of fishermen and number of
fishing licenses/reserves could also be incorporated with the Joint survey
of the River Vantaanjoki - fisheries and benthos. A separate set of
questions on the rapid Tikkurilankoski river restoration and dam removal
should be included in the survey to get information on the fishermen’s
views on project success. Questions on consumerism during fishing trips
could also be incorporated, to receive data on how extensive the turnout
from fishing tourism is.
Many other ecosystem services affect conditions for fish and riparian
species and therefore would be useful to be monitored. In addition, they
give valuable information on the river ecosystem rehabilitation. These
include nutrient concentration, biodiversity value, indicators on surface
water quality, area occupied by plants within river front and erosion control
on banks. Some (nutrients, water quality) can be connected with the Joint
survey on water quality in the River Vantaanjoki, if a new observation site
was added on the rehabilitated area.
The other important goals have been to improve recreational conditions
and preserve cultural historical value. The effects are hard to measure in
any other way, then by user opinions. Therefore, it would be good to
conduct a questionnaire on recreation, cultural history and the overall
success of the dam removal and river restoration for residents and other
users. The questionnaire should include questions on recreational
opportunities, quality of the culture-historical environment, the changes in
the landscape and soundscape and in local identity. Kayaking and white-
water rafting can be connected with the questionnaire or be performed
separately.
Some elements to be monitored have been decided on because of
discussions with governmental agencies, the steering group and other
experts. These include groundwater for drinking, alien species (mostly
reed grass at this point) and habitats for thick shelled river mussel (nature
directive species).
Additional needs for monitoring include channel form and in-channel
structure and discharge. Discharge is critical to measure and it should be
measured continuously before dam removal, during construction and after
implementation. Channel form should be observed one and three years
after the restoration and compare it to the situation right after construction,
because it will provide valuable information on the river processes.
It would also be good to measure water level on the upstream side of the
top of the rapid and downstream side of the current dam to compare the
modelling results with reality. Water levels on situations after dam removal
and after river restoration should be measured to get enough information.
An appropriate timespan for monitoring is hard to define. Often in river
restoration projects three years is considered as a sufficient time for
monitoring, but the complex river ecosystem might take more time to
recover. Also fishing tourism will likely increase gradually and a longer
time-period will be needed to survey the effects. This thesis suggests that
the monitoring of fish abundance, production and population status, water
quality, number of fishermen and fishing licenses and biodiversity should
be continued for an unqualified period, especially if it can be incorporated
to the River Vantaanjoki joint survey. Other indicators should be monitored
at minimum for three years and some other suggestions have been given
in the appendix 2. Questionnaires on recreation, landscape and cultural-
history could be performed one, three and five years after the restoration.
The effects on water quality, fish production, status and abundance on the
entire reach of the River Keravanjoki should be studied in order of getting
an image on how comprehensive the outcomes of a dam removal are in
reality.
8.2 Suggestions for monitoring and documenting during implementation
Monitoring and documentation during implementation of the dam removal
and river restoration is extremely important. During the process, the
project group has had access to old photographs from 1994, when the
construction of the fish ladder was underway. These pictures have proved
to be essential, because they have indicated the channel formation
underwater better than soundings performed in the general planning
phase and given more information on the dam structure. They also provide
valuable information on how to organize the work site during construction.
When the water level is lowered, the intact dam should be documented
thoroughly in the records of the City Museum.
During construction, numerous photographs should be taken on different
work stages and work site arrangements. A good method of
photographing would be fixed point photography, where photos will be
taken from the same place before, during and after construction. Aerial
photographs should also be taken, at minimum on the finished
construction works, but maybe also during construction.
A time-lapse-camera installed to document the entire construction works
would provide useful information of the process and valuable visual
material for advertising the project.
It is inevitable that some issues will manifest themselves only during
construction and the designs will not be applicable as they are. Some
solutions need to be worked out on-site and therefore the implementation
of the plan should be superintended by a qualified and experienced
expert. The channel form needs to be modified, if it becomes obvious that
during low flows there is not enough water, or if the water flow speed is too
fast during high flows, for fish and benthos to pass through the rapid
Accurate documentation on, for example the origin of rocks used in the
restoration, the amount of gravel deposited in the channel, the costs etc.
would be important.
The continuous monitoring during construction works should include at
least downstream water quality (preferably in the backwaters in front of
Heureka, because of the thick shelled river mussel population), water flow
and level and groundwater elevation.
9 RESULTS
The main research question in this thesis was:
How will the physical, biological and cultural environment change in the
area that is affected by dam removal and river restoration?
Other research questions were:
Will the cultural losses be extensive compared to the ecological benefits of
dam removal?
After plan implementation, how should the area be monitored to review if
the project goals have been reached and to get valuable and essential
data for future projects?
According to the literature review, free-flowing rivers provide numerous
ecosystem services, which have resulted in extensive damming of rivers
for food, water and energy. This is one of the reasons for the rapidly
decreasing biodiversity of freshwater ecosystems. Dam upkeep is
expensive, and often they pose a threat on general safety. Building of new
dams has been slowing down for the last three decades, but there is a
growing need of water resources and energy supply in the world posing a
threat to free-flowing rivers all over the world.
The literature review gives an indication that even though dam removal will
not restore the pre-dam conditions completely, it will restore the
ecosystem closer to its original nature. When the integrity of the river
system is returned, the original processes will take over and in time,
recover most of the important characteristics of free-flowing water. The
review also shows that dam removal decisions are usually interdisciplinary
and need to be performed through multiple phases and extensive studies.
One of the important phases is monitoring after dam removal, which gives
information on how the goals of the project were met and how the
ecosystem recovers from the stress of removing the dam.
The ecosystem service assessment shows that dam removal will have
effects on some provisioning services, but mostly on regulating and
cultural services. It is expected that the provisioning services of fish
production, status of fish population and number of fishermen will grow
due to dam removal.
From regulating services, a significant increase is presumed to be seen in
biodiversity value, fish nursery areas and stream connectivity. Also surface
water quality, fish reproductive areas, the situation with alien species and
flood plain areas are predicted to improve. It is presumed that negative
effects will arise in habitats for thick shelled river mussels and sediment
retention.
Cultural changes will be mostly positive, at least on visitors in the area,
recreational activities, fish abundance, safety and public and scientific
interest. Some of the cultural services cannot be evaluated as being
improved or impaired, since the value is difficult to determine and
contradictory. Good examples are the landscape and soundscape values
of a still pool compared to those of a rapid. Even though the still pool
represents the cultural history of the past 300 or more years, the rapid
represents a much older cultural history. The matter of how representative
rapids created by humans can be of natural state rapids can be debated
on, but the restored rapid might still capture the characteristics of a natural
environment quite convincible if it is carried out carefully. The landscape
value and soundscape of a still pool/flowing rapid has also another
viewpoint: some might think that the still pool is a more attractive element
in the scenery and soundscape than a flowing rapid, but again, a certain
value is impossible to determine because every viewer has their own
preferences.
The quality of the cultural-historical environment of Vernissa, which is a
classified site, should be considered as a whole. The functions that have
led to damming the river have been seized and there are new functional
needs and values for the area and the buildings. In some cases, being
able to make use of culture-historical structures has been the qualification
for preserving them (like in the case of the dry dock in Suomenlinna). The
Tikkurila dam is a locally important memorial of the factory surroundings
and a structure that enables factory functions but at present state, it has
no function. The dam has and will be carefully documented and a large
part of it will be preserved, along with the visual illusion of continuity. Time
will show what effects the dam removal will have on local identity together
with the developing waterfront of Tikkurila.
According to the ecosystem service assessment, the ecological benefits of
dam removal and river restoration seem greater than the losses in some
cultural services. The greatest improvements are expected to be in the
river integrity including biodiversity value and stream connectivity,
fishing opportunities including number of fishermen, fish population
including status, abundance and living conditions, and in public and
scientific interest.
The ecosystem service assessment and literature review gave great
insight into how the area should be monitored after plan implementation.
The time-span for revival of river ecosystems is extensive and therefore
the monitoring period should be continued for years. Regulating service
indicators can be monitored mostly quantitatively (i.e. sampling, electro-
fishing, charting), cultural services qualitatively (questionnaires) and
provisioning services in both quantitative and qualitative ways. Monitoring
can be done more lightly or more extensively, and the matter should be
discussed in the next phase with the steering group.
10 CONCLUSIONS
The study results were quite cohesive with the literature review. Many
cases referred to in the guidebooks and references, were situated in the
United States and the dams were greater in size. Removal of small, run-of-
river dams have more moderate effects on river ecology as can be
expected in the case of Tikkurila dam. However, according to the
literature, restoring the integrity of a river will benefit the ecosystem greatly
in most dam removal cases. The Tikkurila dam decision-making process
has been quite similar as the step-by-step guide suggested by The Heinz
Center which is described in the literature study, and it has advanced in an
efficient manner and has been accepted by the majority of public. This
implies that dam removal processes in general should be transparent,
engage all stakeholders, consider benefits, losses and effects extensively
and agree on practical goals that can be monitored.
Ecosystem services as a framework for evaluating the effects served
adequately because it took all the essential elements in the area into
consideration. It allowed the cultural elements to be evaluated in the same
context as the physical and biological elements. As previously stated, the
valuation of ecosystem services is challenging especially in quantitative
ways, so this thesis adhered to mainly specifying a probable change as
positive or negative. The study results were mostly un-surprising and
consistent with the discussions and presumptions that have been made
throughout the process, but still presented some considerations to be
discussed in the next phases. The study indicates that the ecological and
cultural benefits obtained from dam removal will outdo the losses suffered
mainly in culture-historical integrity. It also suggests that monitoring is a
vital component of the dam removal process and it should be addressed
properly with the steering group, who decide on future actions. The results
of the study cannot be applied directly to other dam removal projects,
because they are always site-specific, and the characteristics are different.
However, the study gives some implication on how and which of the river
ecosystem services might be affected due to dam removal. It also
suggests, that obtained metric information from this project can be used as
a reference in other cases, if the monitoring programme is conducted.
This thesis also explains the process and goals of the Tikkurila dam case
extensively and demonstrate the present state of the distinctive features in
the area.
Some challenges have been met during the thesis process. The changes
in ecosystem services were supposed to be evaluated with biophysical
quantification, but it was challenging due to the limited amount of
monitoring information available from suitable reference projects. Since
the thesis writer herself has been collecting part of the data during the
process of the project, there is a concern that the reliability of the results
has been compromised. There is also a slight risk of confirmation bias,
because of the presumptions made during the process.
It is hard to predict how the ecosystem starts to function. The changes can
occur in short term or in long term. The dam removal itself will not
necessarily increase fish production in excessive amounts since there are
still other dams in the river segment, but it is a step forward in developing
the River Keravanjoki, and even the River Vantaanjoki towards more
natural unsegmented river that provides suitable conditions for fish to
spawn and habit. Developing the River Keravanjoki as a superior habitat
for trout requires persevering restoration activities, more dam removals
and measures on the watershed scale, to improve water quality.
Objectives for trout population in the river might also demand trout
plantings.
The Tikkurila dam project has been the first of its kind and therefore it
should be monitored carefully to get valuable information to make use of in
other dam removal processes. The success and careful documentation of
this project can be a good reference for decision-makers on other dam
removals, which are expected to increase in numbers in the future. Plans
for the Tikkurila dam removal have already incited mainly positive publicity
and Vantaa has been referred to as a forerunner and an example for other
cities in improving conditions for migrating fish and condition of flowing
waters. The well-being of, especially, urban nature will most likely be a
developing concern due to urbanization, densifying city structure and
climate change and therefore it is important to find new ways of valuating
different elements compared to each other and methods for the project
processes of improving urban nature resilience.
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APPENDIX 1
APPENDIX 2
 Ecosystem 
service
Indicator Rationale Present 
situation
Dam removal 
(including 
water level 
descension)
River 
restoration
Effect 
time 
frame
Effect 
scale
Source
Fish production/catch 
(recreational fishing)
Fish passage upstream will be enabled and the study area will provide more 
spawning and nursery areas. At present situation,  fishing is prohibited in the 
area. In the (distant) future it will most likely be allowed. Trout population has 
been growing in Vantaanjoki and it can be assumed, that removal of the dam will 
improve the possibilities of population growth. Poor + +
Gradual/
Long- 
term
Medium 
to 
large
Aulaskari, Virtavesikunnostukset Uudellamaalla, 2012. 
Koivurinta, Vantaanjoen ja Keravanjoen vaelluskalakantojen 
nykytila ja tarvittavat jatkotoimenpiteet, 2016. Haikonen, 
Vantaanjoen yhteistarkkailu - Kalasto, kalojen 
vierasainepitoisuudet ja koeravustukset vuonna 2016, 2017. 
Haikonen,  Vantaanjoen yhteistarkkailu  Kalasto ja 
pohjaeläimet vuonna 2014, 2015.
Number of fishermen Number of fishermen is likely to multiply in accordance to the number of trout and 
other valuable fish species in the river, when fishing will be allowed in the study 
area. The interest shown during the project indicates, that fishermen are very 
interested on the possibilities of improved recreational fishing opportunities.
Poor + ++
Gradual/
Long-
term
Large
Marttila, Virtavesikunnostusten vaikutukset jokiluonnon ja 
ekosysteemipalvelujen näkökulmasta, 2017. Kananen, 
Koskikunnostusten vaikutukset ekosysteemipalveluihin 
kalastajien, melojien ja ranta-asukkaiden näkökulmasta Kiiminki-
, Koston ja Simojoella, 2014.  Olkio, K. & Eloranta, A., 
Virtavesikunnostusten sosioekonomisista vaikutuksista Keski-
Suomessa, 2007. Haikonen,  Vantaanjoen yhteistarkkailu  
Kalasto ja pohjaeläimet vuonna 2014, 2015. Residents and 
fishermen's Comments and feedback and results from inquiries.
Status of fish population 
(species composition, age 
structure, biomass kg/ha)
Increase in valuable species, the amount of fish and variety of fish species lead to 
improved status of population. 
Medium + +
Gradual/
Long-
term
Medium
Haikonen, Vantaanjoen yhteistarkkailu - Kalasto, kalojen 
vierasainepitoisuudet ja koeravustukset vuonna 2016, 2017. 
Haikonen,  Vantaanjoen yhteistarkkailu  Kalasto ja 
pohjaeläimet vuonna 2014, 2015.
Water for non-
drinking 
purposes
Surface water 
availability
Water level will descend considerably in the study area, but  river restoration 
helps retain water level at a minimum level for river organisms. Surface water 
availability for fire extinguishing might be reduced.
Good - +
Immediate
/short- 
term
Small
Modelling and expert evaluation done by Ramboll project team in 
2017.
Water for 
drinking
Groundwater for drinking The changes of removing the dam on ground water level will be minimal
0 0
Immediate
/long-
term
Small
Pöyry Finland Oy, The results of groundwater flow modelling, 
2016.
PROVISIONING 
SERVICES
Fisheries and 
aquaculture
APPENDIX 3  ECOSYSTEM SERVICE ASSESSMENT
 Ecosystem 
service
Indicator Rationale Present 
situation
Dam removal 
(including 
water level 
descension)
River 
restoration
Effect 
time 
frame
Effect 
scale
Source
Carbon 
sequestration
Flood plain areas New flood plains will be created, as water level fluctuates more after dam 
removal. Possible methane production of the dam reservoir will cease.
Medium + +
Immediate
/ Short- 
to long-
term
Very 
Small
International Rivers, Environmental Impacts of Dams, 2017.
Pest control Alien species Reed grass (Glyceria maxima) is an evasive species found on the banks of the dam 
pool. It will be removed during construction. As the nature of waterway shifts to 
flowing water and new banks will be constructed with coarse-grained material, 
the habitat will no longer be optimal for reed grass. The removal of the dam 
ensures natural riverine conditions that provide also for natural species. On the 
other hand, dam removal might increase the possibility of invasive species of the 
Baltic Sea spreading upstream.
Medium + +
Immediate
/Gradual
/Long-
term
Small
Vieraslajit.fi, Isosorsimo, 2017. Ramboll expert assessments 2017 
(Aino-Kaisa Nuotio, Landscape architect and Otso Lintinen, 
Fishery specialist).
Nutrient cycle Nutrient concentration Nutrients gather to the sediments in the dam pool, which will change after the 
dam removal, since most sediments will flow through the rapid. Medium + 0
Immediate
/Short-
term
Small
The Heinz center, Dam removal - Science and decision making, 
2002. Ramboll expert assessment 2017 (Johanna Jalonen, Doctor 
Of Science, Technology).
Biodiversity value The descended water level will enable diverse habitats, as the riverbed and the 
banks are more varied. The riparian corridor will be more versatile and 
functional, since the dam is removed and there will be more space on dry land.
Medium ++ +
Gradual/ 
Long-
term
Medium
Marttila, Virtavesikunnostusten vaikutukset jokiluonnon ja 
ekosysteemipalvelujen näkökulmasta, 2017. American Rivers, The 
ecology of dam removal  A summary of benefits and impacts, 
2002. Ramboll expert assessment 2017 (Kaisa Mustajärvi, Ph.D. 
Ecology)
Fish nursery areas In addition to the nursery areas that are situated in the current rapid area, new 
nursery areas will be constructed in both the old rapid area and the new 
restoration area.
Medium + ++
Immediate
/Long-
term
Medium
Ramboll designs 2017.
Fish reproductive areas In addition to the reproductive areas that have been built in the 1990s, new 
reproduction areas will be provided above the new groundsills. Medium 0 ++
Immediate
/Long-
term
Medium
Ramboll designs 2017.
Habitats for Thick 
shelled river mussel
A population of Thick shelled river mussels (Unio crassus) live on the edges of the 
dam pool, under the rapid area and above the neck of the rapid. Rapids are not a 
suitable environment for thick shelled river mussels, so they will be migrated to a 
more suitable habitat. The present habitat in the dam pool will be lost.
Medium - -
Immediate
/ Long-
term
Small
Sopanen, Vuollejokisimpukkaselvitys  Tikkurilan padon 
yleissuunnittelu, 2016
Stream connectivity Re-establishing the physical integrity of the river is likely to improve the natural 
riverine habitats and well-being of riverine populations. The future situation will 
also improve the riparian corridor connectivity.
Very poor ++ +
Immediate
/Long-
term
Large
American Rivers, The ecology of dam removal  A summary of 
benefits and impacts, 2002.
Indicators on surface 
water quality (i.e. 
phosphorous, suspended 
solids, microbiological 
data for bathing waters, 
nitrate  conc, phosphate 
conc, oxygen conditions, 
temperature, pH)
Sediments, that contain some contaminants are released and therefore water 
quality downstream might decline for some time. The realization of the plan might 
also cause some muddiness downstream. The surface water quality will improve in 
the dam pool area after dam removal, since temperature and pH conditions will be 
more natural. Oxygen conditions will be better because of improved water turnover 
and the rocks that increase turbulence in the stream. Downstream water quality 
will return back to pre dam removal conditions after some time. Possible effects 
on a larger scale for water quality in Keravanjoki.
Poor + +
Immediate
/Gradual
/Short- 
to long-
term
Small
American Rivers, The ecology of dam removal  A summary of 
benefits and impacts, 2002. Ramboll expert assessment 2017 
(Johanna Jalonen, Doctor Of Science, Technology).
Area occupied by plants 
within river front
The reed grass on the shoreline will be removed during construction, but the 
vegetated banks will stay close to their current condition. After the river 
restoration, the study area will include more vegetated surface then at present 
state.
Medium 0 +
Immediate
/Long-
term
Small
Ramboll designs 2017.
Sediment retention There has been no proof of a significant amount of sediments on the upstream side 
of the dam according to study (photographs, soundings, experiences). Water level 
descension is advised to be executed slowly through the bottom hatch, in which 
case most of the sediment will stay in place. The sediments will be covered with 
new, clean soil or dug out. However the dam sediment retaining capacity will be 
lost.
Medium - 0
Immediate
/Long-
term
Small
Ramboll designs 2017. Soil & sediment samples by Golder 
Associates Oy, 2016.
Erosion control on banks At present, water pressure and vegetation retains the slopes. After the 
restoration, new geotechnical banks, vegetation and rocks will control erosion on 
banks.
Good - +
Immediate
/Gradual
/Short- 
to long-
term
Small
Ramboll designs 2017.
REGULATING 
SERVICES
Maintaining 
populations 
and habitats
Water 
purification
Erosion 
prevention
 Ecosystem 
service
Indicator Rationale Present 
situation
Dam removal 
(including 
water level 
descension)
River 
restoration
Effect 
time 
frame
Effect 
scale
Source
Number of recreational 
visitors
The recreational value of the study area will increase, as descending water level 
releases room for recreational infrastructure. The waterfront will be developed 
extensively in the next years and the population of Tikkurila is expected to rise, 
leading to more recreational visitors on the waterfront.
Medium + +
Gradual/
Long-
term
Medium
Number of visitors to 
attractions
The development of the waterfront as a more liveable and pleasant environment 
will most likely increase the amount of visitors to attractions, such as Vernissa 
and Heureka.
Medium + +
Gradual/
Long-
term
Small
Number of bird watchers Keravanjoki is an important green corridor for many species of birds. The improved 
biodiversity of the area might increase the variety of birds leading to increasing 
amount of bird watchers.
Medium 0 +
Gradual/
Long-
term
Small
Number of people 
canoeing/kayaking
A place for getting up from the water will possibly be offered above the rapid 
area and kayaks can be carried to the lower part of the rapids. The dam removal 
will benefit people canoeing/kayaking, since it enables the whole Keravanjoki to 
be a more suitable river for kayaking and canoeing. On higher flows, it will 
probably be possible to kayak through the rapids.
Medium + 0
Gradual/
Long-
term
Small
Number of white water 
rafters
The new rapid area will provide a great environment for white water rafters 
during optimal flow situations. Poor ++ +
Gradual/
Long-
term
Small
Number of fishing licences 
and fishing reserves
As trout and other valuable fish species populations start to rise, there will most 
likely be more people interested to fish along the river. Fishing paths and places 
will be placed alongside the river.
Very poor + ++
Gradual/
Long-
term
Large
Fish abundance Fish abundance is likely to increase as the dam is removed and river restoration 
and returning to natural flow conditions creates more diverse habitats. Medium + ++
Gradual/
Long-
term
Small
Marttila, Virtavesikunnostusten vaikutukset jokiluonnon ja 
ekosysteemipalvelujen näkökulmasta, 2017. Aulaskari, 
Virtavesikunnostukset Uudellamaalla, 2012. 
Safety The structure of the fish ladder and the poor condition of the dam causes a 
safety hazard in the future, unless extensive refurbishment would be made. The 
dam is also a constricting element on high flows, and removing it will decrease 
risk of flooding in the immediate environment on high flow events. 
Poor + 0
Immediate
/Long-
term
Small
Vantaan kaupunki, Vantaan kaupungin suorittama 
määräaikaistarkastus Tikkurilan padolla, muistio, 2016.
Public and scientific 
interest (e.g. number of 
scientific projects, 
articles, studies, media 
attention)
The dam removal and reviving the river ecosystem has raised a lot of public 
interest, and it will most likely continue for many years, at least in some groups, 
such as fishermen. Removal process and restoration success might raise scientific 
interest and lead to monitoring the site. The present state is at medium, because 
of gained media attention on the possibility of removal.
Medium ++ +
Immediate
/Gradual
/Short- 
to long-
term
Medium
Newspaper articles, news in internet, Facebook-group discussions, 
numerous studies that highlight the need for more monitoring 
information.
Classified sites Although the dam itself is not a classified site, the removal will change the 
integrity of Vernissa, which is a classified site. The city museum has estimated the 
design solution as satisfactory with a notion that the factory building, fire 
station, kiln chimney and dam together will preserve the remarkable culture-
historical value despite the changes in the area.
Immediate
/Long-
term
Small
Vantaan kaupunginmuseo, Lausunto Tikkurilankosken 
yleissuunnitelmaan, 2016.
Quality of culture-
historical attractions
The dam removal will change quality and integrity of the culture-historical 
environment of Vernissa, but as the dam sides and the illusion of continuity will be 
preserved, some value will be maintained. The dam removal and restoring the 
rapids will create a new culture-historical layer to the area.
Immediate
/long-
term
Small
Vantaan kaupunginmuseo, Lausunto Tikkurilankosken 
yleissuunnitelmaan, 2016. Ramboll expert assessments 2017 (Aino-
Kaisa Nuotio, Landscape architect). 
Landscape value of still 
pool vs. rapid
The transformation of still water pool into a rapid is a great change in the 
immediate landscape. The rapid represents the natural historical situation that 
has been before the dam, and the dam pool the industrial cultural history that 
has been for about 300 years.
Immediate
/gradual
/long-
term
Medium
Thesis writer's assessment. Ramboll expert assessments 2017 
(Aino-Kaisa Nuotio, Landscape architect). 
Soundscape The sound of water falling from the dam compared to the sound of a rapid is very 
different. People tend to have different preferences on soundscapes, so a positive 
or negative value is hard to predict.
Immediate
/long-
term
Medium
Thesis writer's assessment.
Regional/local identity The dam removal will most likely improve local identity, since it has been 
encouraged by the society. On the other hand the dam has been a landmark and an 
important part in the integrity of the culture-historical environment.
Immediate
/gradual
/long-
term
Medium
Newspaper articles, news in internet, Facebook-group discussions. 
Residents, fishermen's etc. comments, feedback and results from 
inquiries.
Marttila et al., Social success of in-stream habitat 
improvement: from fisheries enhancement to the delivery of 
multiple ecosystem services, 2016. Kananen, Koskikunnostusten 
vaikutukset ekosysteemipalveluihin kalastajien, melojien ja 
ranta-asukkaiden näkökulmasta Kiiminki-, Koston ja Simojoella, 
2014. Olkio, K. & Eloranta, A., Virtavesikunnostusten 
sosioekonomisista vaikutuksista Keski-Suomessa, 2007. Vermaat 
et al., Assessing the societal benefits of river restoration using 
the ecosystem services approach, 2015. Polizzi et al., Is 
ecosystem restoration worth the effort? The rehabilitation of a 
Finnish river affects recreational ecosystem serviced, 2015. 
Marttila, Virtavesikunnostusten vaikutukset jokiluonnon ja 
ekosysteemipalvelujen näkökulmasta, 2017.  Muukka, Tikkurilan 
keskustan kaavarunko ja maisema, 2015. Haikonen,  Vantaanjoen 
yhteistarkkailu  Kalasto ja pohjaeläimet vuonna 2014, 2015. 
Residents, fishermen's, kayakers and white water rafters 
comments, feedback and results from inquiries.
CULTURAL 
SERVICES
Recreation
Intellectual 
and aesthetic 
appreciation
 Ecosystem 
service
Indicator Examples for Indicator metrics Survey method Survey method of the present 
state 
Interval of survey Survey publication Notes
Fish 
production/ 
catch 
(recreational 
fishing)
Fish density, species composition Electro-fishing Electro-fishing should be done in 
late summer 2018 (august-
september)/Vantaanjoki Joint 
survey (Vantaanjoen 
yhteistarkkailu). Electro-fishing 
in the dam pool should also be 
done before the dam is removed.
Every year/every 
two years
Vantaanjoki Joint survey 
(Vantaanjoen 
yhteistarkkailu)/ Separate 
survey on the dam removal 
and river restoration
Current survey site is under the dam, another site should be added after 
restoration on the upstream side of the current dam. If the survey is 
conducted separately, there should be at least two surveying sites in the 
rapid area, one upstream of the current dam and one downstream.
Number of 
fishermen
Number of fishermen, number of 
fishing licenses, fish catch, days 
of fishing in the area, opinions on 
the dam removal and  restoration
Questionnaire on 
recreational fishing
Questionnaire on recreational 
fishing /Vantaanjoki Joint survey 
(Vantaanjoen yhteistarkkailu). It 
should be done in the year 2018.
One year after 
restoration and 
from then every 2-
3 years.
Vantaanjoki Joint survey 
(Vantaanjoen 
yhteistarkkailu)/ Separate 
survey on the dam removal 
and river restoration
A questionnaire on recreational fishing has been conducted in connection with 
the Vantaanjoki joint survey every two years, and it should be continued with 
the same questions. Tikkurilankoski dam removal and river restoration effects 
on fish populations and fishing could be included as a separate part on the 
questionnaire. If the questionnaire is carried out separately, it should have 
more detailed  questions on the respondents background and experiences and 
opinions on the dam removal and river restoration. Example questionnaire: 
Kananen, Koskikunnostusten vaikutukset ekosysteemipalveluihin kalastajien, 
melojien ja ranta-asukkaiden näkökulmasta Kiiminki-, Koston- ja Simojoella, 
2014.
Status of fish 
population
Species composition, age structure, 
biomass kg/ha
Electro-fishing Electro-fishing should be done in 
late summer 2018 (august-
sebtember)/Vantaanjoki Joint 
survey (Vantaanjoen 
yhteistarkkailu). Electro-fishing 
in the dam pool should also be 
done before the dam is removed. 
Every year/every 
two years
Vantaanjoki Joint survey 
(Vantaanjoen 
yhteistarkkailu)/ Separate 
survey on the dam removal 
and river restoration
Current observation site is under the dam, another site should be added after 
restoration on the upstream side of the current dam. If the survey is 
conducted separately, there should be at least two surveying sites in the 
rapid area, one upstream of the current dam and one downstream.
Water for 
drinking
Groundwater 
for drinking
Groundwater elevation Groundwater 
observation pipes
Groundwater elevation level 
before the dam removal should be 
recorded from all the observation 
pipes that can be affected.
Continuous Separate survey on the 
dam removal and river 
restoration
At least one new groundwater observation pipe is needed (Pöyry Finland Oy, 
2016).
PROVISIONING 
SERVICES
Fisheries and 
aquaculture
APPENDIX 4  MONITORING PROGRAMME
 Ecosystem 
service
Indicator Examples for Indicator metrics Survey method Survey method of the present 
state 
Interval of Survey Survey publication/ form 
of survey
Notes
Pest control Alien species Plant density, species composition Vegetation charting, 
electrofishing, visual 
observation etc.
Reed grass areas should be 
charted once. Otherwise, 
available information is 
sufficient.
Once a year Separate survey on the 
dam removal and river 
restoration
The reed grass areas need to be charted, dug out completely, and taken to a 
landfill site. The river reach should be inventoried visually once a year for 
four years after the restoration, to make sure that reed grass does not grow 
on the shoreline. If it does, then it should be monitored and removed if 
necessary. Other alien species should be revealed in connection with other 
surveys i.e. electrofishing and vegetation charting.
Nutrient 
cycle
Nutrient 
concentration
turbidity (FTU), phosphorus (µg/l), 
solute PO4-P (µg/l), nitrogen 
(µg/l)
Sampling / continuous 
water quality 
monitoring
nutrient concentration of 
sediments and water in the dam 
pool should be sampled once 
before the dam is removed.
Once a 
month/sediment 
samples if needed 
once a year
Vantaanjoki Joint survey 
(Vantaanjoen 
yhteistarkkailu)/ Separate 
survey on the dam removal 
and river restoration
water quality measurements will supposedly give enough information on the 
nutrient concentration in the water (i.e. phosphorous, nitrogen, but also 
turbidity might correlate with nutrients). Sediment samples can be taken above 
the groundsills to see if nutrients gather there.
Biodiversity 
value
Diversity index, species composition, 
% sensitive macroinvertibrate 
species, presence or absence of 
native/non-native species, habitat 
quality, indicator species i.e. 
certain dragonfly species
Charting on certain 
survey areas or survey 
lines in terrain / 
nature survey
Charting on certain survey areas 
or survey lines in terrain / 
nature survey, should be done 
once before the dam is removed.
Once a year, during 
summertime
Separate survey on the 
dam removal and river 
restoration
The survey should involve both riverine and riparian environments, including 
macrophytes. 
Fish nursery 
areas
Fish density, species composition, 
age structure
Electro-fishing, expert 
observation
Electro-fishing, expert 
observation. The current nursery 
areas on the downstream side of 
the dam should be surveyed in 
early fall.
Once a year in late 
August- or 
September, during 
medium flow or 
lower.
Vantaanjoki Joint survey 
(Vantaanjoen 
yhteistarkkailu)/ Separate 
survey on the dam removal 
and river restoration
Fish nursery areas are likely difficult to observe, but electro-fishing will 
give enough information on how much smolts habitat the area. The nursery 
areas (rocky areas) can be observed by an expert to see if there are enough 
hiding places, and whether the water depth and velocity is sufficient.
Fish 
reproductive 
areas
Silt deposit (%), location and 
amount of breeding grounds, 
amount of used breeding grounds, 
spawning success
expert observation, 
sampling
The reproductive areas 
downstream of the dam should be 
monitored once in the fall after 
spawning, and once in the spring 
before the dam removal takes 
place.
Once a year in late 
fall, several visits 
should take place.
Separate survey on the 
dam removal and river 
restoration
utilization rate of the breeding grounds should be observed by an expert 
during several visits. Used breeding grounds are usually sediment free, because 
they've been riffled and they stand out when water is clear enough. Fish 
spawning should be observed in late fall. The silt deposit in breeding gravel 
should be monitored by sampling one year after restoration and again three 
years after.
Habitats for 
Thick shelled 
river mussel
turbidity (FTU), mussel density, 
population size
Sub aqua-charting on 
certain survey lines, 
turbidity sampling or 
continuous monitoring
Available information is 
sufficient.
Turbidity once a 
month/ 
continuously, An 
extensive survey 
one year after and 
three years after 
the restoration.
Vantaanjoki Joint survey 
(Vantaanjoen 
yhteistarkkailu)/ Separate 
survey on the dam removal 
and river restoration
Turbidity should be observed during construction in the backwater area in 
front of Heureka, where mussel population is vast. Success on relocation of 
the mussel population living in the dam pool should be monitored one year and 
three years after the relocation.
Indicators on 
surface water 
quality
temperature, oxygen (mg/l and 
saturation), pH, conductivity 
(mS/m), colour GF/C (Pt mg/l), 
CODMn (mg/l), phosphorus (µg/l), 
solute PO4-P (µg/l), nitrogen 
(µg/l), NO2+NO3-N (µg/l), NH4-N 
(µg/l), E-coli (units/100 ml), 
E.faecalis. (units/100 ml), a-
klorof. (µg/l), sediment GF/C 
(mg/l), turbidity (FTU)
Sampling / continuous 
water quality 
monitoring
Sampling/continuous monitoring 
should begin as soon as possible 
to get enough information on the 
present situation. Water samples 
should be taken from the dam 
pool.
Once a month/ 
continuous
Vantaanjoki Joint survey 
(Vantaanjoen 
yhteistarkkailu)/ Separate 
survey on the dam removal 
and river restoration
Vantaanjoki joint survey has observation sites some kilometres up- and 
downstream. A new observation site should be established in the area of 
Tikkurilankoski to survey the changes in the immediate area near the dam. 
Continuous water quality monitoring would be ideal, but sampling once a month 
is also sufficient. Continuous monitoring should include measurements least on 
temperature, water flow, water elevation and turbidity, but also oxygen 
concentration and conductivity could be measured. The dam removal effects (or 
if there are any) on water quality should be studied on the whole reach of 
Keravanjoki as a part of the survey.
Area occupied 
by plants 
within river 
front
Plant density and diversity, 
nitrogen fixers, habitat diversity, 
shade, biomass
Vegetation charting Vegetation charting once before 
the dam removal.
Twice a year Separate survey on the 
dam removal and river 
restoration
One charting in early summer which can be quite general, observing mainly 
abundance and spring-time bloomers. Another, more particular charting should 
be done in mid- /end-summer (in the middle of July). General observations on 
abundance and bloomers can be done 4-5 times a year.
Erosion 
prevention
Erosion 
control on 
banks
Bank erosion rate Visual observation, 
Modelling by 
Terrestrial or air-
borne laser 
scanner/ortho scanner
Available information is 
sufficient.
One year and three 
years after 
restoration.
Separate survey on the 
dam removal and river 
restoration
REGULATING 
SERVICES
Water 
purification
Maintaining 
populations 
and habitats
 Ecosystem 
service
Indicator Examples for Indicator metrics Survey method Survey method of the present 
state 
Interval of Survey Survey publication/ form 
of survey
Notes
Number of 
recreational 
visitors
Number of recreational visitors, 
opinions on the dam removal and 
river restoration, opinions on the 
quality of recreational 
possibilities on the site
Questionnaire on 
recreational 
possibilities on the 
shoreline
Available information gained from 
different sources is sufficient.
One, three and five 
years after the 
removal and 
restoration and 
shoreline 
construction
Separate survey on the 
dam removal and river 
restoration
Questionnaire should include e.g.: basic information of the respondent, opinions 
on the attractiveness, functionality and accessibility of the constructed 
shoreline and river reach, number of visits in the area per month, recreational 
activities that the respondent has taken part of, opinions on the importance of 
river restorations in general. Example questionnaire: Kananen, 
Koskikunnostusten vaikutukset ekosysteemipalveluihin kalastajien, melojien ja 
ranta-asukkaiden näkökulmasta Kiiminki-, Koston- ja Simojoella, 2014.
Number of 
people 
canoeing/kaya
king and/or 
white water 
rafting
Number of people 
canoeing/kayaking and white water 
rafting, opinions on quality of the 
environment for canoeing/kayaking 
and/or white water rafting
Questionnaire on 
kayaking & white 
water rafting 
possibilities in 
Keravanjoki
Questionnaire on kayaking and 
white water rafting possibilities 
in Keravanjoki for people that 
belong to kayaking and/or white 
water rafting organizations
One, three and five 
years after the 
removal and 
restoration and 
shoreline 
construction
Separate survey on the 
dam removal and river 
restoration
Questionnaire should include e.g.: basic information of the respondent, opinions 
on the attractiveness, functionality and accessibility of the constructed 
shoreline and river reach, number of visits in the area per year, opinions on if 
the kayakers/canoeists/white water rafters have been taken into 
consideration in the river restoration and shoreline construction, if the river 
reach has transformed more diverse/difficult for kayaking/canoeing/white 
water rafting and if river restorations are important in general. Example 
questionnaire: Kananen, Koskikunnostusten vaikutukset ekosysteemipalveluihin 
kalastajien, melojien ja ranta-asukkaiden näkökulmasta Kiiminki-, Koston- ja 
Simojoella, 2014.
Number of 
fishing 
licences and 
fishing 
reserves
number of fishing licenses, fish 
catch
Questionnaire on 
recreational fishing
Questionnaire on recreational 
fishing in the year 
2018/Vantaanjoki Joint survey 
(Vantaanjoen yhteistarkkailu)
One year after 
restoration and 
from then every 2-
3 years.
Vantaanjoki Joint survey 
(Vantaanjoen 
yhteistarkkailu)/ Separate 
survey on the dam removal 
and river restoration
A questionnaire on recreational fishing has been conducted in connection with 
the Vantaanjoki joint survey every two years, and it should be continued with 
the same questions.
Fish 
abundance
Fish density, species composition, 
biomass kg/ha
Electro-fishing Electro-fishing should be done in 
late summer 2018 (august-
sebtember)/Vantaanjoki Joint 
survey (Vantaanjoen 
yhteistarkkailu). Electro-fishing 
in the dam pool should also be 
made before the dam is removed.
Every year Vantaanjoki Joint survey 
(Vantaanjoen 
yhteistarkkailu)/ Separate 
survey on the dam removal 
and river restoration
Current survey site is under the dam, another site should be added after 
restoration on the upstream side of the current dam. If the survey is 
conducted separately, there should be at least two surveying sites in the 
rapid area, one upstream of the current dam and one downstream.
Quality of 
culture-
historical 
attractions
Landscape 
value of still 
pool vs. rapid
Soundscape
Regional/loca
l identity
CULTURAL 
SERVICES
Intellectual 
and aesthetic 
appreciation
Recreation
opinions on the different elements 
of the site and effects of dam 
removal and river restoration.
All could be combined with the questionnaire on recreational visitors. 
Additional questions could include: opinions on the quality of the integrity of 
Vernissa, visual success of dam removal and river restoration, dam pool 
absence, soundscape transformation, effects on local identity.  
Questionnaire on 
recreational 
possibilities on the 
shoreline
Available information gained from 
different sources is sufficient.
One, three and five 
years after the 
removal and 
restoration and 
shoreline 
construction
Separate survey on the 
dam removal and river 
restoration
 Indicator Examples for Indicator metrics Survey method Survey method of the present 
state 
Interval of Survey Survey publication/ form 
of survey
Notes
Channel form 
and in-channel 
structure
spatial heterogeneity, streambed 
particle size distribution, amount 
of organic matter (leaf litter, 
woody debris etc.), channel width
Charting on  survey 
lines/expert 
observation
Available information gained from 
different sources is sufficient.
One year and three 
years after 
restoration.
Separate survey on the 
dam removal and river 
restoration
At minimum, the in-channel structure and amount of organic matter should be 
observed a few times after the restoration.
Discharge water level (m), water discharge 
(m³/s)
continuous monitoring Available information gained from 
different sources is sufficient.
Continuous Separate survey on the 
dam removal and river 
restoration
There are water flow and water level gauges owned by different 
organizations in Keravanjoki, that give reference on the situation in 
Tikkurilankoski. However the optimal situation would be to install a new gauge 
in Tikkurilankoski.
ADDITIONAL 
NEEDS FOR 
MONITORING
